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MEMORANDUM

DATE: September 8, 1999

SUBJECT:  City Industries NPL Site
Five-Year Review

FROM: Curt Fehn, Chief
South Site Management Branch

TO: Richard D. Green, Director
Waste Management Division

Attached please find a copy of the Five-Year Review Final Report for the City Industries
NPL Site in Orange County, Florida. Section 121(c) of the Comprehensive Environmental
Response, Compensation, and Liability Act (CERCLA), as amended, requires that if a remedial
action is taken that results in any hazardous substances, pollutants, or contaminants remaining at
the site, the Environmental Protection Agency (EPA) shall review such remedial action no less
often than each five years after initiation of such remedial action to assure that human health and
the environment are being protected by the remedial action being implemented.

Ground water contamination is being addressed at the City Industries NPL Site. The
selected remedy for the ground water component includes ground water recovery, treatment, and
disposal for the remediation of volatile organic compounds in the ground water. The ground
water has not been fully remediated to performance standards established in the 1990 Record of
Decision for the Site. The Remedial Action is ongoing at the Site to reduce the levels of ground
water contamination below performance standards.

The attached Five-Year Review Final Report, dated August 1999, was prepared by the
U.S. Army Corps of Engineers and has been reviewed by Region 4 staff. The attached report
documents the current conditions at the site, states that the remedial action is ongoing and
continues to be protective of human health and the environment and makes recommendations
regarding future site reviews.

Based on the ongoing actions at the Site and the interviews conducted during the review,
the remedial action meets the requirements of the Record of Decision. EPA will
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ensure that the site remains protective by approving conducting Five-Year Reviews in the future.
The next review will be conducted before May 20, 2004.

Attachment

Approved by: QM' Date: M 9

Richard D, Green, Lirector
Waste Management Division
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Preliminary Information

Site name: City Industries Superfund Site EPA ID: FLD05945653

Region: 4 | State: Florida City/County: Orange County

LTRA* (highlight): Y N Construction completion date: March 2 1994
Fund/PRP Lead: PRP NPL status: Final

Lead agency: EPA, Region 4

Who conducted the review (EPA Region, state, Federal agencies or contractor):
US Army Corps of Engineers, Jacksonville District

Dates review conducted: From: 6/29/99 To 8/1/99 Date(s) of site visit: 6/29/99
Whether first or successive review: First
Circle: Statutory Policy Due date: 8/1/99
Trigger for this review (name and date): 5 Year Review Cycle, March 1999
Recycling, reuse, redevelopment site (highlight): Y N

Deficiencies:

No major deficiencies, affecting protectiveness, were identified.

Recommendations:

Recommendations are listed in the attached report, Section VIIl: Recommendations.
Protectiveness Statement(s):

The remedial actions at the City Industries Superfund Site for the cleanup of the groundwater
contamination plume are protective. Because the remedial actions at the City Industries Site are
protective, the remedy for the site is protective of human health and the environment.

Other Comments:

The 5 year review of the City Industries Superfund Site follows closely with the Interim Long - Term
Response Report and the Second Interim Long - Term Response Report previously submitted for

this site.

Signature of EPA Regional Administrator or Division Director, and Date

Signature Date

Name and Title
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City Industries Superfund Site
Winter Park, Florida
Superfund Five-Year Review Report

[. Introduction and Purpose

Although not required by statute, this five-year review is being conducted in
accordance with EPA policy. EPA conducts five-year reviews as a matter of policy at:
(1) sites where no hazardous substances will remain above levels that allow unlimited
use and unrestricted exposure after completion of remedial actions, but the cleanup
levels specified in the Record of Decision (ROD) will require five or more years to attain;
(2) sites addressed before SARA at which the remedy, upon attainment of cleanup
levels, does/will not allow unlimited use and unrestricted exposure; and (3) removal-only
sites where hazardous substances remain onsite at levels that will not allow unlimited
use and restricted exposure. This site has been reviewed because cleanup levels will
require more than five years to attain.

The U.S. Army Corps of Engineers, Jacksonville District (USACE-JAX), on behalf
of the U.S. Environmental Protection Agency (EPA), Region IV, have conducted a
five-year review of the remedial actions implemented at the City Industries Superfund
Site in Goldenrod Township, Winter Park, Florida. This report documents the results of
that review.

This is the first five-year review for the City Industries Superfund Site following
the completion of an Interim Long Term Response Action (LTRA) Report and a Second
Interim LTRA Report. The trigger for this policy review is the date of (triggering action)
as shown in EPA’s WasteLAN database (March 2, 1994). The purpose of five-year
reviews is to determine whether the remedial actions at a site are protective of human
health and the environment. Moreover, hazardous substances, pollutants, or
contaminants will not remain onsite, but what has specifically activating this review is
that more than five years are needed to complete remedial actions. The methods,
findings, and conclusions of this review are documented in five-year review report. In
addition, the five-year review report identifies deficiencies found during the review and
makes recommendations to address them. All remedies have been constructed, and
the groundwater pump and treat system continues to operate as intended.

This review will be placed in the Site files and local repository for City Industries
Superfund Site. The repository is located at the Winter Park Public Library, 460e. New
England Avenue, Winter Park, Florida.



II. Site Background

A. Site Description

The City Industries Superfund Site is located in central Florida, in Goldenrod
Township, which is in the eastern section of Orange County, Florida, approximately 1.2
miles east of Winter Park and 2.2 miles northeast of Orlando. The site is bounded by
Cato Steel, a metal fabricator, to the north, Top-gun Gunite to the west, Forsyth Road
to the east, and a wooded area (now being cleared) to the south. Figure 1 presents the
relationship of the site to the surrounding areas. A nearby waterway includes Crane
Strand Canal, which accepts runoff from the site via 6-inch PVC pipeline.

The City Industries Superfund Site consists of a one-acre site situated in a light
industrial area. Activities at the facility included the receipt, handling, storage,
reclamation, and disposal of various waste chemicals. General classes of waste
handled included chlorinated and non-chlorinated organic solvents, paint and varnish
wastes, acid/alkaline plating wastes, and waste ink.

The geology of the site can be described as follows; the site is underlain by
approximately 60 feet of sands, silty sands, and clayey sands containing variable
amounts of unconsolidated lime rock, chert, and phosphate fragments. Silt and clay
content of the soils generally increase with depth. The surficial soils are underlain by
the Hawthorn Formation at depths of 60 to 70 feet below land surface (bls). The
Hawthorn is characterized by up to 170 feet of inter-layered clayey gravel, clayey sand,
clay, and limestone layers. The karstified, erosional limestone surface of the Ocala
Formation is found beneath the Hawthorn at depths ranging from 140 too greater than
230 feet bls.

The surficial aquifer occurs in the uppermost 60 to 70 feet of permeable sands
and is reportedly separated into an upper unconfined zone and a lower, semi-confined
zone. The water table is encountered at depths of 3 to 5 feet bls. Groundwater flow is to
the east at flow velocities ranging from about 10 to 145 feet per year. Flow rates
generally decrease with depth and are greater during the summer's wet season than
the dry season.

The Floridan aquifer, widely used as a source of potable water in the region,
occurs in a thick sequence of limestone units generally encountered at the top of the
Ocala Formation. The Ocala was identified at a depth of 237 feet during drilling of the
Floridan Aquifer monitoring well, however, depth to the Floridan Aquifer from land
surface may vary from about 140 to more than 230 feet in Orange County.

B. Site Chronology

In 1971, City Industries, Inc. purchased the fuel oil business previously owned
and operated by Charles Blackburn. Mr. Blackburn retained ownership of the property
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at Forsyth Road. In 1977, it developed into a recycling and transfer facility for
hazardous wastes. Due to inadequate plant practices and intentional dumping, soil and
groundwater at the site became contaminated. From 1981 through 1983, EPA and
Orange County found the company to be out of compliance with safety and Resource
Conservation and Recovery Act (RCRA) requirements, and ordered the business to be
closed in July 1983.

In August 1983, the site was abandoned by the owner/operator of City Industries,
Arthur Greer, leaving approximately 1,200 drums of hazardous waste and thousands of
gallons of sludge in a number of large holding tanks on the site. A removal action to
remove hazardous waste (drums and some tanks) was conducted by the Florida
Department of Environmental Protection (FDEP) during August and September 1983.

In early 1984, EPA issued an Administrative Order under CERCLA requiring City
Industries to clean up the sludge remaining in the holding tanks, remove contaminated
soils, and treat the contaminated groundwater. City Industries did not comply with
EPA's Administrative Order. Beginning in February 1984, the remaining sludge and
storage tanks were removed by EPA. In May 1984, EPA removed 1670 tons of
contaminated soil, heat treated it and returned it to the site. Additionally, 180 cubic
yards (270 tons) of highly contaminated soil were removed and transported to a
hazardous landfill for disposal.

In August 1984, the City Industries Site was proposed for the National Priorities
List (NPL). In December 1985, the facility owner was indicted for hazardous waste
handling violations and other criminal charges. He was found guilty of 17 counts and
received a jail sentence.

In May 1986, a multi-phased Remedial Investigation (RI) at the Site was
completed by FDEP, the lead agency at the site. EPA notified approximately 250
potentially responsible parties (PRPs), primarily waste generators, of their potential
liability for remediation of the site and demanded payment for cost incurred during the
removal of wastes. A settlement with approximately 163 PRPs for $550,722 was
obtained in July 1988.

In March 1989, EPA took over as the lead agency for the site. The Potentially
Responsible Parties (PRPs) conducted a Feasibility Study (FS) under a consent
agreement between the PRPs and FDEP. The FS was completed in December 1989
and the RI/FS and Proposed Plan was released to the public in February 1990.

In March 1990, EPA issued a Record of Decision (ROD) outlining EPA's selected
and contingency remedy for the Site.



In September 1990, EPA signed a Consent Degree with the PRPs to have them
finance the Remedial Action (RA) at the Site as well as reimburse EPA for the
Remedial Design (RD) and other past costs. In April 1992, the remedial design was
completed.

In January 1993, a contract was awarded to the RA contractor (ERM-
EnviroClean) for treatment of the groundwater contamination by air stripping.

In May 1993, Notice to Proceed (NTP) was given to ERM-EnvironClean and they
mobilized on-site. The U.S. Army Corps of Engineers (USACE) provided construction
over-site on behalf of EPA. A pre-final inspection was conducted at the Site on October
1993 and the inspection indicated that construction was substantially complete and that
the system was ready for startup and operation. However, a punch list of items was
developed at this inspection.

An Explanation of Significant Differences (ESD) was prepared to add two
contaminants of concern to the list provided in the ROD, based on sampling conducted
during the RA. The ESD also served to explain why secondary treatment of the effluent
was not required prior to discharge. Patrick M. Tobin, EPA Region IV’s Deputy Regional
Administrator, signed the ESD on February 14 1994.

On March 2 1994, a Preliminary Close -Out Report was submitted which
documented construction completion at the Site. EPA determined that as of May 19
1994, the remedy was fully operational and functional (O & F) and all punch list items
were completed.

On May 20 1994, a final inspection was conducted and Operation and
Maintenance (O & M) commenced. The Long- term Response Action (LTRA) began on
this day with the onset of O & M activities.

On September 19 1994, a Final Remedial Action Report (RAR) was generated
and submitted to South Superfund Remedial Branch.

In January 1997, EPA prepared and submitted an Interim Long-Term Response
Action Report. This report describes the O&M activities performed by EPA’s on-site
contractor at the Site during the period from May 20 1994 to July 7 1996.

In October 1998, EPA prepared and submitted a Second Interim Long-Term
Response Action Report. This report describes the O&M activities performed by EPA’s
on-site contractor at the Site during the period from July 8 1996 to March 11 1998.

Table 1 summarizes the chronology of the major actions at City Industries
Superfund Site.



Table 1: Chronology of Site Events.

Event Date
Initial discovery of the problem 1981-1983
Removal Actions (RA) by FDEP 1983
NPL listing 1984
Remedial Investigation and Feasibility Feb 1990
Study (RI/FS) released to the public
Record of Decision (ROD) signature Mar 29, 1990
Consent Degree with PRPs signed Sep 1990
Remedial Design (RD) completed Apr 1992
RA Contract awarded Jan 1993
NTP issued for construction start May 1993
Pre- Final Inspection/construction Oct 1993
completion
Explanation of Significant Differences Feb 1994
(ESD) signed
Preliminary Close Out Report/Punch List | Mar 1994
completed
Long Term Response Action (LTRA) May 20,1994
begins
Final Remedial Action Report (RAP) Sep 1994
Interm LTRA Report ( 5/20/94 - 7/7/96) 1997
Second Interm LTRA Report (7/8/96- 1998

3/11/98)




Ill. Results of Site Investigations

A. Initial RI/FS Activities

A multi-phase Remedial Investigation (RI) was conducted by FDEP during the
years of 1986 and 1987. The findings of the RI confirmed the presence of chemical
constituents in the shallow groundwater aquifer underlying the City Industries
Superfund Site. Plume delineation results established that the areal distribution of
impacted groundwater extended beyond the site property boundaries. A data
augmentation program was conducted in 1987 to provide more recent data for
constituents previously detected at the site and define the migration of the groundwater
plume since the initial Rl was performed. The results of the Rl and data augmentation
program indicated that several target list compounds were present in the shallow
aquifer. The data also indicated that the groundwater plume had migrated down
gradient from the City Industries Superfund Site.

B. Contaminants of Concern

There were fourteen Contaminants of Concern (COCSs) identified during the two
studies and they are listed as follows: (1) acetone, (2) benzene, (3) 1,1 —
dichloroethane, (4) 1,2 — dichloroethane, (5) 1,1 — dichloroethene, (6) ethylbenzene, (7)
methylene, (8) chloride, (9) methyl ethyl ketone (MEK), (10) methylisobutyl ketone
(MIBK), (11) tetrachlororethene, (12) toluene, (13) 1,1,1 — trichloroethane, and (14)
trichloroethene.

C. Potential Pathways for Contaminant Migration

Major pathways of potential exposure to the fourteen COCs were identified as:
contact with, and ingestion of, small quantities of surficial soil; contact with, and
ingestion of, drainage ditch waters; contact with, and/or ingestion of, groundwater
pumped for bathing, hypothetical drinking water usage, landscape irrigation and/or
other non-potable usage’s.

Surficial Soil Contact- Exposure scenarios for exposure to the soils were evaluated for a
worker (i.e. Cato Steel employee) or a child trespasser.

Drainage Ditch Exposure - Wading and accidental immersion are potential exposure
scenarios. The drainage ditch is located along a street with relatively high traffic
volume; therefore, the frequency of exposure at this site is assumed to be relatively low.

Groundwater Exposure - There are presently no wells screened in the shallow aquifer
identified down gradient of the site. Therefore exposure scenarios considered a
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hypothetical well installed down gradient in the future. Potential non-drinking water
exposures considered as hypothetical future exposure scenarios included using
groundwater for bathing (showering), landscape irrigation, or for filling small swimming
pools. The bathing exposure is considered independent of the drinking water because
some receptors may utilize tap water for bathing but use bottled water for drinking.
Inventories taken of wells within a two-mile radius identified no potable wells down
gradient of the site, or non-potable wells screened in the shallow aquifer within one mile
down gradient of the site. There is one non-potable well 500 feet north of the site. The
City of winter park's well field is located approximately 1,900 feet west of the site,
however, these wells draw from a minimum of 700 feet below the ground surface in the
Floridan aquifer, and there is a 140-foot thick confining layer separating the
contaminated surficial aquifer from the Floridan Aquifer.

D. 1989 FS Activities

Potentially Responsible Parties (PRPs) conducted a Feasibility Study (FS) under
a consent agreement between the PRPs and FDEP. The FS was completed in
December 1989.

E. Summary of Site Risks

The risks from exposure to contaminated groundwater from the City Industries
Superfund Site via potable and non-potable wells are unacceptable for both
carcinogenic and non- carcinogenic risks from ingestion of the groundwater. Presently,
individual exposure via ingestion of contaminated groundwater is not occurring.
However, unacceptable risk levels for the baseline assessment indicate that
groundwater treatment is necessary to prevent the potential human exposure to
acceptable levels of contaminants in the future.

Environmental Risk — Environmental risk is likely as the site is located in an urban area
with surrounding industrial and commercial land use, but it has limited potential for
utilization as a terrestrial ecosystem. The site is partially fenced and movement of
animals onto the site is limited but not completely restricted. Crane Strand Wetlands are
located to the north of the site; however, there is no hydrologic connection between the
City Industries Superfund Site and the wetlands. Drainage-ditch waters from the City
Industries Superfund Site flow east to an Orange County drainage canal, then south
away from the wetlands. Concentrations reported in the drainage-ditch waters at the
site do not exceed any USEPA Ambient Water-Quality Criteria established to protect
fresh-water aquatic life.

Cancer Risk - Excess lifetime cancer risks are determined by multiplying the intake level
with the cancer potency factor. These risks are probabilities that are generally
expressed in scientific notation (e.g., 1 x 10 or 1E-6)

The lifetime cancer risk associated with suspect carcinogens reported at the City
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Industries Superfund Site is;

Constituent Cancer Risk Potency Factor
By Ingestion

benzene 1.7 x 10° m/l .029 x 10™".mg/kg/day
1,1-dichloroethene 4.9 x 10°ml/l .060 x 10™*.mg/kg/day
methylene chloride 4.1 x10° m/l .0075 x 10*.mg/kg/day
tetrachloroethene 3.5x10* m/l .051 x 10™*.mg/kg/day
trichloroethene 5.6 x 10° m/I .011 x 10™".mg/kg/day
bis(2-ethylhexyl)phthalate 1.5 x 10° m/I .014 x 10"t.mg/kg/day

Noncarcinogenic Risk — potential concern for noncarcinogenic effects of a single
contaminant in a single medium is expressed as the hazard quotient (HQ) or the ratio
of the estimated intake derived from the contaminant concentration in a given medium
to the contaminant reference dose. By adding the HQs for all contaminants within a
medium or across all media to which a given population may reasonably be exposed,
the Hazard Index (HI) can be generated.

The Hazard Index associated with suspect noncarcinogens reported at the City
Industries Superfund Site are;

Constituent Hazard Index Reference Dose
By Ingestion
Acetone 10.2 .10 mg/kg/day
t-1,2-dichloroethene 3.3 .01 mg/kg/day
ethylbenzene .04 .10 mg/kg/day
methyl ethyl keytone 1.1 .05 mg/kg/day
methyl isobutyl keytone 10.6 .05 mg/kg/day
toluene 24 .30 mg/kg/day
1,1,1-trichloroethane .53 .09 mg/kg/day

A potential risk was determined to exist for:

1. Future migration of contaminated groundwater to off-site users.

2. Future leachate run-off to nearby waterways, resulting in environmental
degradation and detrimental impacts on aquatic life.

3. Exposure to contaminated groundwater by ingestion and direct contact
through future development of the site and adjacent areas.

IV. Summary of Response Actions

A. Remedial Objectives

The purpose of the remedial action at the City Industries Superfund Site was to
mitigate and minimize contamination in the groundwater, and to reduce current and
future potential risks to human health and the environment. Based on the level of
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contaminants found at the Site, the endangerment assessment, and regulatory
requirements, the following clean-up objectives were determined:

Be protective of human health and the environment from exposure of
groundwater

Attain applicable or relevant and appropriate requirements (ARARS) of State and
Federal regulations

Be cost-effective

Utilize permanent solutions and alternate treatment technologies or resource
recovery technologies to the maximum extent practicable

Address whether the preference for treatment that reduces toxicity, mobility, or
volume as a principle element is satisfied.

B. Remedy Selection

The record of decision (ROD) for the City Industries Superfund Site was signed
on March 29, 1990. The selected remedy consisted of pumping the groundwater,
treating it by air stripping, and discharging it to the Iron Bridge Publicly-owned
Treatment Works (POTW). The contingency remedy included pumping the
groundwater, treating it by air stripping, and discharging it to a nearby canal. Prior to
discharge to the canal, the ROD called for secondary treatment of the effluent with
carbon adsorption, oxidation, precipitation, sedimentation, and filtration to further
remove metals, suspended solids, and ketones which may prevent the effluent from
meeting all discharge requirements. Because EPA and POTW were unable to reach
agreement with regard to the City Industries discharge, EPA implemented the
contingency remedy.

In September 1990, EPA signed a Consent Decree with the PRPs to have them
finance the remedial Action (RA) at the Site as well as reimburse EPA for the Remedial
Design (RD) and other past costs. EPA hired a contractor to design the groundwater
extraction and treatment system at City Industries Superfund Site. The RD was
completed in April 1992 and included specification of a performance based treatment
system.

C. Remedy Implementation

The remedy implemented at the City Industries Superfund Site for the cleanup of
the Groundwater contamination plume consists of a pump and treat system as shown in
Figures 1 and 2. The groundwater recovery system consists of thirteen groundwater
recovery wells (R-1 through R-13) in two groups, which were place across the width of
the contaminant plume, and located on five adjacent properties east of the original Site.
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The first group consists of eight wells (R-1 through R-8) located just down gradient
from the Site; these wells were intended to intercept contamination first, as it flows east
from the Site to the Crane Strand Canal. Each well consists of a submersible pump with
a design capacity of 10 gallons per minute. The second group consists of five wells (R-9
through R-13) located further down gradient and closer to the leading edge of the
contaminant plume. The submersible pumps installed in wells R-9 through R-13 were
designed to operate at 5 gpm. The total flow rate for all thirteen wells is 105 gallons per
minute (gpm) plus or minus 25 gpm to allow for variability of well and pump
performance. The water is pumped from the wells through a network of over 18,000
feet of fused underground high density polyethylene piping to a 1500 gallon
equalization tank. The influent water is then pumped from the equalization tank to an air
stripper with blower for final treatment. The stripping tower package is designed to
increase the surface area of the water allowing the target volatile organic compounds to
evaporate to the air forced over the water. The effluent water is then discharged into the
Crane Strand Canal located at the eastern side of the Sears property. Off gas
generated from air stripper is vented to the atmosphere. Contract personnel regularly
sample the effluent water and off gas to verify compliance with the applicable
environmental permits. The instrumentation and controls for the system consist of
magnetic flow meters for each well, level control switches, computer controller, alarm
system with auto-dialer, strip chart system recorder, pH meter, and all associated
wiring.

In addition to the thirteen (13) recovery wells, seven (7) new monitor well clusters
were installed at the extreme limits of the plume with one cluster in the middle. Each
well cluster consists of a 40 foot monitoring well that is screened 30 feet to 40 feet
below ground surface (bgs) and a 60 foot monitoring well that is screened from 50 feet
to 60 feet bgs.

D. Operation and Maintenance

System Operations/O&M The routine operations and maintenance (O&M)
activities at the City Industries Site requires an operator present on-site to monitor
performance of the recovery, aeration, and discharge system components. Efficient
operation of an air-stripper also requires periodic cleaning or replacement of the tower’s
packing media to avoid clogging from accumulated biological growth or precipitated
matter. Periodic monitoring of the groundwater will be performed to assure that the
remedy is working. ERM-EnviroClean was retained to operate and maintain the system.

System Concerns There are sources of concern related to O&M of the recovery
and treatment systems. The greatest O&M concern in the recovery system has been
biological growth on the extraction pumps, which tends to reduce pump extraction rates.
When pump performance decreases from 10 gpm to approximately 6 gpm or from 5
gpm to approximately 3 gpm, the poorly performing pump is typically removed from
service and replaced with a freshly cleaned pump. The pump(s) removed are then
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cleaned for later installation. A record of pump services required during O&M operation
(1998 through 1999) due to biological growth can be found in monthly reports submitted
by the on-site contractor (ERM-EnviroClean). The second source of concern is the
biological growth potential in the equalization tank and air-stripping tower. The growth
could degrade system performance below design and permit requirements. ERM-
EnviroClean installed a chlorination system in the equalization tank similar to a
swimming pool chlorination system. Solid chlorine tablets in a release canister are
suspended in the equalization tank. The chlorine kills and prevents biological growth in
the system. The chlorine is then removed by the air-stripper prior to discharge of the
equalization tank water. The last area of concern relates to the degradation of the
original fourteen target organic compounds into other products. The estimated
maximum influent concentrations were not based upon recovery well test, but estimated
due to the time lag to pull the contamination to the wells. Regular testing of the wells will
indicate the peaks for the various compounds and the additional testing for all VOC'’s
will detect degradation products. Additionally, meeting all permit and discharge
requirements represents another area of concern. Air monitoring, chemical tests for
VOC'’s, and water tests for Chronic Toxicity all provide a direct correlation to system
performance.

ERM-EnviroClean prepared an Operation and Maintenance (O&M) Manual which
details the operation of the extraction and treatment systems, provides a schedule for
maintenance activities, and outlines monitoring requirements in accordance with the
specifications. The base contract period allowed for 730 operational (payable) days
over 780 calendar days, which allows for 50 days of maintenance down time. A
successful operational day is defined as a 24-hour period of continuous treatment at a
flow rate of 105 (+/- 25) gpm while meeting the required treatment performance
standards identified above. Details of pump repairs made during the 1% Optional
Contract period and 2" Optional Contract period which covered the entire 730 day base
period can be found in the 1998 Second Interim Long Term Action Report. The amount
of water pumped through the extraction wells during the two optional operating periods
total approximately 79 million gallons. Detailed maintenance records are also available
at the Site.

In November 1996, the O&M Manual was revised to reflect operation and
maintenance changes prior to completion of the contract. A revision to the pumping
configuration was made. Pumps R-1, R-2, and R-8 were changed from 10 gpm to 5
gpm and R-10, R-11, and R-12 were changed from 5 gpm to 10 gpm.

System Operations/O&M Activities Monthly reports from January 1998 through
May 1999 indicate the following O&M activities/repairs that were made:

Jan '98
- Recovery Well R-13 was converted from stainless steel down well pipe to
HDPE down well pipe.
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Feb '98

- Phone line to auto-dialer repaired. Heavy rains and winds pulled
temporary splice apart. The Telephone Company (GTE) still waiting on it's contractor to
hang the phone line back on poles from last repair (lightening strike).

- Alarm #3 (transfer blower discharge had failed to start) called the Site
operator’'s home at 0300 hrs.

- Recovery Well R-6 shuts off at 0400; reason unknown

- 3-inch ball valve handle was replace on influent line.

Mar '98

- Recovery Wells R-4 & R-12 adjusted to new contractual flow
requirements.

- Phone lines replaced and hung on telephone poles.

Apr ’'98

- Ceased operation of Recovery Wells R-1 R-2 & R-8 to meet new
contractual pumping rates.

- Inspection of R-11 indicated excessive fibrous growth in well. A new pump
was installed in this well.

- Universal Engineering, under contract to adjacent property owner, drilled
and installed a shallow monitoring well across from Sears on Forsyth Road. This well is
located between City Industries monitoring wells MW-6 and MW-9I. The point of
contact for the property owner is Mr. Scott Graf, PG.

- Coordinated by telephone with Ms. Joyce Shannon, St. John’s Water
Management District on the following items;

(a) Calibration of flow meters - Consumptive Use permit requires calibration
information every three years. Since the system has been in operation for nearly three
years the calibration information was due. However, Ms. Joyce agreed to waive this
three year requirement since the flow meters were recently calibrated (Nov 97) and the
contract for O&M was recently transferred to OWT/EMCON. The next flow meter
calibration could be forwarded three years from the contract transfer date. She further
agreed to let the flow meter be calibrated by Mr. Behnke, on-site operator, or other field
staff.

(b) Recovery wells identification tags to be placed in well vaults

- Coordinated with EPA (Mike Donehoo) and FDEP (Clayton Smith) on
submittal of March 1998 Detailed Monthly Report (DMR)

May '98
- First semi-annual sampling event begun and completed.
- Chronic Toxicity Test sampling begun and completed.

Jun '98

- Results from 1* semi-annual sampling event and Chronic Toxicity Test.

- The chart recorder ribbon failed to operate normally. The daily flow was
calculated from the Foxboro IMT20 flow transmitter readings recorded on the Daily
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Field report.

- ERM-EnviroClean received notification that USACE has signed the
original manifests and forwarded them to OWT EnviroTech site personnel. The removal
of on-site drums is now schedule for July 10 1998.

Jul '98

- ERM-EnviroClean, Inc., subcontracted with Chemical Conservation Corp.
to remove drums containing air stripper tower sludge and spent muratic acid.

- EPA visited Site for semi-annual meeting and USACE visited Site for
monthly monitoring.

- Vapor discharge removed from air stripper tower and packing media
changed in tower.

- Repaired guy wire anchor near light pole.

- Replaced battery in the auto dialer.

Aug '98

- Recovery wells R-1 & R-8 turned on to test pumps and clean lines. Similar
activity will be conducted at R-2 & R-9, as needed, to maintain operation of these
pumps.

Sep 98

- Transfer pump #1 intermittently (approx. every 15-20 hours) trips and
shuts system down. (Symptom: auto dialer sends alarm number 3 followed by alarm
number 2, when personnel arrives on-site cycling power to the PLC restarts the
groundwater treatment system.) The on-site operator (OWT) is trouble shooting
Programmable Logic Controller (PLC) to verify why the PLC does not recognize the
input signal from the Fisher, Porter & Bailey single conductivity probe. OWT personnel
are currently restarting the system manually until the problem can be located and
resolved.

Oct '98

- Purge the groundwater in monitoring wells 23 D & 23 | by operating R-8.

- Cleared the PLC fault table; system controls functioned for approx. 60
hours before operational failure.

- Transfer pump #1 failure suspected; upon inspection on-site operator
transferred PLC input module #4 with #5 input module; PLC output module # 6 transfer
with output module #7. PLC still did not allow groundwater treatment controllers to
function in an automatic mode. Manual operation of transfer pump #1 begun.

- PLC fault table cleared and system logic trouble shooting begun.

- Removed transfer pump #1 from service and installed spare transfer
pump. However, spare transfer pump noisy (possible bad bearings). Removed spare
transfer pump from service and reinstalled original transfer pump #1, which had been
repaired.

- Groundwater treatment system operates intermittently (tripping the motor
overload switch). On-site operator exchanges motor overload relays between transfer
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pumps #1 and #2. However, the overload relay tripping problem persists.

- Transfer pump #1 tripped the motor overload relay and would not operate
in the automatic mode. Transfer pump #2 installed as transfer pump #1. Transfer pump
#1 repaired using the breaker, motor starter and motor overload relay switches from
transfer pump # 2. Groundwater treatment system operated without failure for
remainder of the month.

Nov '98

- Second semi-annual sampling event begun and completed.

- Chronic Toxicity Test sampling begun and completed.

- Replaced the 50 foot, 480 volt 3 phase teflon lead in recovery well R-5.

Dec '98
- Replaced the 50 foot, 480 volt 3 phase teflon lead in recovery well R-11.

Jan 99
- Y2K compliance actions: Westronics Data Digital Recorder and
GE/FANUC Programmable Logic Controller are checked for Y2K compatibility.

Feb '99

- Rehabilitation of R-11 performed.

- Y2k compliance actions: the sampler model located at the Site only
recognizes the last two digits of the year. When the year rolls over to “00* ISCO’s
technical representative indicates this will not cause a problem with the unit’'s controller.

Mar '99

- Exceeded BOD parameters in the groundwater extraction and treatment
facility system’s effluent samples. On-site operator investigates BOD problem.

- Changed the packing media in the air stripper tower and next NPDES
BOD sample resulted in a < 4.0 mg/I.

Apr 99
- Nothing to report.

May '99

- Change the battery in the RACO Verbatium auto-dialer.

- Third semi-annual sampling event begun and completed.
- Chronic Toxicity Test sampling begun and completed.

O&M Original Costs The contract allowed for 730 payable days and 50
maintenance days during the base period. In reality, the base operational period lasted
781 days. EPA reimburses ERM-EnviroClean for 659 operational days and identifies
122 non-operational days during that period. The cost per payable day obligated in the
original contract amounted to $551.37 (or $402,500.10 for 730 days). Excluding
modifications, EPA paid $363,352.823 for 659 days. Including modifications, EPA paid
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$388,916.12 for 659 days.

O&M Modification Costs There were two modifications to the contract that
applied to the optional operation periods; $13,906.00 of compensation to the contractor
for reporting all the VOC concentrations detected instead of only the fourteen target
compounds and $1,483.80 of compensation to the contractor for additional testing
requested during change in pumping configuration. Finally, one change was approved
which did not require contract modification; that change was for NPDES permit costs
totaling $10,302.00 associated with EPA’s delegation of the program to FDEP.

O&M Current Costs The operator indicated that current O&M costs were
approximately $340.00 per day. This is lower than when operations first began and
costs were approximately $562.00 per day.

V. Summary of Site Visit and Findings

A. General

The City Industries Site five-year review site inspection was held on June 29,
1999. The following people participated in the review:

Greg Mellema, USACE HTRW Center of Expertise, Geotechnical Engineer
Lindsey Lien, USACE HTRW Center of Expertise, Environmental Engineer
Clyde Hopple, USACE, Jacksonville District, Project Engineer

Jeff Hitchcock, USACE, Jacksonville District, Project Oversight

Larry Sims, RRP Group, Sims & Associates, Geologist

David Behnke, Emcon/IT, Operator

oukhwhpE

This five-year review consisted of the following activities: a review of relevant
documents (see Attachment A, Documents Reviewed); interviews with the O&M
contractor, a PRP representative, and a site inspection. The completed report will be
placed in the local information repository. Notice of its completion will be placed in the
local newspaper, and local contacts will be notified by letter.

B. Interviews

Interviews with Mr. David Behnke, on-site operator, and Larry Sims, PRP
representative, were conducted by both HTRW Center of Expertise personnel and
Jacksonville District personnel listed above. Items discussed during the interviews
included project background, operating procedures and operating status. Much of what
was learned from Mr. Behnke and Mr. Sims is included in this report. A brief summary
of the interviews is provided below.
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Mr. Behnke reported that there had been some problems with iron bacteria
fouling in the recovery wells, but since the extraction rates are relatively low (5 to 10
gpm) the fouling has not significantly hindered their operation. Total flow rate at the time
of the inspection was approximately 84 gpm. Mr. Behnke also explained during his
interview that several of the 49 well clusters might be affected by the widening of
Forsyth Road to four lanes. Moreover, during the recent construction of a nearby
convenience store some of the wells were also damaged.

C. Site Inspection

Representatives of USACE, Sims & Assoc., and Emcon/IT took part in the site
inspection. The weather during the inspection was hazy, warm, and humid.

System Layout The groundwater recovery system consists of 13 extraction wells
located generally to the east of the site, arranged around the various warehouses and
businesses. The wells each have a submersible pump with a design flow rate of 5 or 10
gpm. The water is pumped from the wells through a pipe network of over 18,000 feet of
fused underground HDPE pipe to a 1500 gal. equalization tank. The influent water is
then pumped to an air stripper unit for final treatment. Off-gas from the air stripper is
vented to the atmosphere. The groundwater plume is monitored with a network of 49
monitoring well clusters. Sampling occurs every 6 months in May and again in
November. The PRPs have funded the remedial action, however EPA is executing the
remedy and has hired the onsite contractor (Emcon/IT) to perform the O&M.

Wells The thirteen (13) extraction wells are approximately 60 feet deep with a 40
foot screen and the submersible pump is located approximately 40 feet below ground
surface. The well heads were not inspected during the site inspection as several were
located in parking areas and covered by vehicles.

Controls, Pumps, Tanks The extraction and treatment systems are controlled
using basic level switches within the equalization tank, wells, and stripper tank. Alarms
are provided for high and low levels in the equalization tank, failure of the air stripper
pumps and blower, and a low flow condition (i.e. less than 82 gpm). A programmable
autodialer notifies the operator on call if a predetermined alarm condition exists which
requires immediate on-site operator attention. The 1500 gallon painted steel
equalization tank (see photograph) is showing signs of corrosion, and should either be
repaired and repainted or eventually the tank could develop a leak and require
replacement.

Air Stripper The fiberglass air stripper unit (see photograph) is three (3) feet in
diameter, 45 feet tall, and contains 142 cubic feet of Jaeger #3 packing. The air stripper
packing is subject to biofouling and requires cleaning at six-month intervals using
muratic acid. Biogrowth causes head loss through the stripper, and eventually
sloughing into the effluent stream which has resulted in an exceedance in the
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suspended solids discharge standard during a monitoring event. The blower inlet (New
York Blower Company, 1.5HP model JO6578) for the stripper unit shows signs of
corrosion also and should be replaced. The remaining stripper components (piping,
valves, and pumps) are in good physical condition. The concrete secondary
containment/equipment pad shows signs of surface deterioration in the vicinity where
packing / acid washing occurs but has not caused visible cracking or reduction in it's
structural integrity.

Other Observations The site was generally neat and clean (see photograph 2).
The data collector was operating and the pH was observed to be 6.72. The accesses to
the recovery wells and discharge pipe were recently mowed. The treatment system was
actively discharging into Crane Strand creek (see photograph 8).

D. Review of Applicable or Relevant and Appropriate Requirements
(ARARS)

An ARAR review was performed for the City Industries Site in accordance with
the draft EPA guidance document, “Comprehensive Five-Year Review Guidance”, EPA
540R-98-050, April 1999. Section 121(d)(2)(A) of CERCLA incorporates into law the
CERCLA Compliance Policy, which specifies that Superfund remedial actions meet any
Federal standards, requirements, criteria, or limitations that are determined to be legally
applicable or relevant and appropriate requirements (ARARS). Also included is the
provision that State ARARs must be met if they are more stringent than Federal
requirements.

The requirements of the National Environmental Protection Act (NEPA) have
been met. Additionally, the results of these studies were presented to the public through
a public notice, and the public was given the opportunity to comment on the results of
the studies and the proposed plan for the remedial action.

Documents reviewed for the ARAR analysis:
1. Record of Decision (ROD), March 1990
2. Superfund Remedial Action Report, September 1994

ARAR Identified in the ROD Requiring Review:

1. Groundwater Standards, Criteria and Guidelines as listed in Table 7-1 of the
ROD
2. Freshwater Aquatic Life Criteria as listed in Table 7-2 of the ROD
3. NPDES permitting requirements as established in the discharge permit for
the site
A copy of the current NPDES permit was not available for review. However, based upon
conversation with Jacksonville District personnel, recent sampling data indicates that
discharge conditions of the permit are being met. (Note: The NPDES permit is currently
up for renewal.)
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Surface Water Related ARAR Review:

Site contaminants of concern and their maximum discharge limits were listed in
Table 7-1 of the City Industries Site ROD. ROD Standards were based upon federal
Ambient Water Quality Criteria (AWQC) and LC-50 values for those contaminants for
which federal AWQC values were not established. Per EPA’s Five-Year Review
Guidance document, old standards are to be compared to new standards to evaluate
whether or not the newer standards are more stringent and whether or not the remedy
can attain the more stringent standards. Today’'s AWQC are not regulated federally for
the State of Florida. Florida received general NPDES permitting authority in 1994,
therefore current State AWQC would be the new standards to be evaluated against the
old federal AWQC. In order to identify the appropriate Florida standards, it was first
necessary to determine the classification of the surface water system to which the
effluent is discharged. Per the guidelines of F.A.C. 62-302.400, Classification of
Surface Waters, Usage, Reclassification, Classified Waters, the portion of the Little
Econlockhatchee River drainage system associated with the site is classified as a Class
lll surface water. Therefore, Florida State Class Il freshwater surface water standards
were identified as the discharge requirements to which to compare the previous
standards.

In comparing the original 1990 federal AWQC to the applicable current Florida
State AWQC, changes were noted for 5 contaminants. Changes in standards have
occurred for benzene, 1,1-dichloroethene (1,1-DCE), methylene chloride,
tetrachloroethylene (PCE), and trichloroethylene (TCE). Specific changes are discussed
below.

The effluent standard for benzene in the 1990 ROD was listed as 53
microgramsl/liter (or parts per billion — ppb). The current Florida Class Il surface water
standard is 71.28 ppb. The standard for methylene chloride established in the ROD was
1100 ppb, whereas the current Florida standard is1580 ppb. As the two changes to the
previous standards were less stringent in nature, no further evaluation is required (Note:
The current treatment system is still meeting the previous more stringent standard.)

The Florida effluent standards for 1, 1-DCE, PCE and TCE are more stringent
than the criteria originally identified in the ROD. The 1990 standard for 1,1-DCE was
303 ppb whereas the current Florida standard is 3.2 ppb (annual average). The PCE
standard changed from 84 ppb to 8.85 ppb and the TCE standard was lowered from
4500 ppb to 80.7 ppb (annual average). When current standards are more stringent
than standards established in the ROD, the next step is to evaluate whether or not the
treatment system is meeting the more stringent standard. Based upon information
provided in recent sampling events, the current treatment system is meeting the more
stringent Florida AWQC standards.
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Occupational Safety and Health Administration (OSHA)

A health and safety plan was developed during remedial design and was be
followed during field activities to assure that regulations of OSHA are followed.

Safe Drinking Water Act (SDWA)

The feasibility study to determine the appropriate clean-up alternative included
measures to ensure conformance with the SDWA. The selected remedy assures that
drinking water supplied to current well users will meet available MCL'’s under the
SDWA. For those chemicals that do not have assigned MCLs, to-be-considered health-
based values will be attained. Discharge from the groundwater treatment system will
meet NPDES permit discharge limits under the Clean Water Act (CWA). The CWA is
an Applicable requirement, while the SDWA (MCLS) is relevant and appropriate.

Groundwater Related ARAR Review:

The ROD identifies several different groundwater standards as influent
standards for the site. The standards are based on the following criteria:

* Reference (RfD) Dose Limits from IRIS

» Florida Primary Drinking Water Standards

» Federal Primary Drinking Water Standards

* Proposed Federal Maximum Contaminant Level Goals (MCLGS)

» USEPA Office of Drinking Water Lifetime Health Advisory risk levels
(for 10°6 risk level)

Cleanup criteria for two site contaminants of concern have changed from the
levels established in the 1990 ROD. The changes are for trans 1, 2-DCE and toluene.
Several contaminants were added as site chemicals of concern in a post ROD decision
and ESD for the site. For one of the additional chemicals of concern (total xylenes), no
cleanup criteria was established. Each of these issues will be discussed in further detail
below.

The cleanup level for trans 1, 2-DCE was listed in the ROD as 70 ppb. This value
was based upon a 1985 proposed MCLG value. Since the signing of the ROD, the
MCLG for trans 1, 2-DCE has been finalized as 100 ppb. As the new standard is less
stringent than the original standard, no further evaluation is required per EPA’s five year
review guidance.

The ROD established a cleanup level for toluene at 2000 ppb. This value was

also based upon a 1985 proposed MCLG. The proposed MCLG was finalized as 1000
ppb. As this level is more stringent than the previously established level, evaluation as

19



to whether or not the remedy is attaining the more. stringent standard is required. At
this time, that evaluation cannot be done as the treatment of groundwater is still under
way and influent levels are still higher than final cleanup criteria.

Total Xylenes were added to the list of chemicals of concern at the site in a 1994
ESD. However, no influent cleanup criteria was established for this contaminant. It is
recommended that cleanup criteria be established for Total Xylenes. (Note: There is
currently a final MCL for Total Xylenes set at 10,000 ppb.)

National Pollutant Discharge Elimination System (NPDES)

The chosen alternative includes discharge in the Crane Strand Canal; therefore,
a NPDES permit is required.

Clean Water Act

Groundwater remediation was aimed at source control, and implementation of
the recommended alternative resulted in an end to potential contamination of surface
water.

Resource Conservation and Recovery Act (RCRA)

The requirements of RCRA are applicable to RCRA-characterized or listed
hazardous wastes (40 CFR Part 261) which were recycled and of disposed at the Site
until August, 1983.

Florida Department of Environmental Protection (FDEP) formerly Florida
Department of Environmental Requlation (FDER)

Compliance with other environmental laws includes the monitoring of the effluent
discharge into the Crane Strand Canal. The monitoring wells were installed to monitor
the groundwater quality around the City Industries Superfund Site. The pump and treat
system was design to operate at the City Industries Superfund Site for 10 years.

General ARAR Related Protectiveness Summary:

Currently, the remedy is protective as pertains to ARAR related issues. The
treatment system is meeting current surface water discharge limits, even those more
stringent limits established by the post-ROD. Established cleanup criteria meets current
standards with the exception of toluene, however, there is no reason to believe the
system can not meet the more stringent toluene standard.

E. Groundwater Data Review

General In order to track movement and removal of the groundwater
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contamination plume, initially quarterly monitoring was conducted at the Site from Aug
1994 through Feb 1998. Forty-one (41) wells are sampled quarterly and an additional
twenty (20) wells are sampled annually. To assist in the review and comprehension of
the quarterly sampling results, twelve different chemical concentration distribution maps
were prepared each quarter; six for wells screened in the intermediate zone of the
aquifer (30 to 40 feet below ground surface (bgs)) and six for wells screened in the
deep zone of the aquifer (50 to 60 feet bgs).

Groundwater Data for quarterly sampling events between Aug 1994 - May 1996
and Aug 1996 - Feb 1998 can be found by reviewing the following information:

1. For sampling quarter’s one (1) through eight (8) see Interim LTRA Report
appendices.

2. For sampling quarter’s nine (9) through fifteen (15) see Second Interim LTRA
Report appendices.

A review of the 1996-1998 contaminant maps for each contaminant category
indicates that the plume has been contained. The highest concentration contours in the
intermediate zone are between the two lines of wells near MW-221 and MW-431; this is
also the area where groundwater contours show a divide between flow to the first group
and flow to the second group of wells. The highest concentration contours in the deep
zone are near the first group of recovery wells, near R-5. No significant differences
were found between different contaminant group maps. Overall contaminant level have
decreased.

Groundwater Data for semi-annual sampling events between 1998-1999 can be
found by reviewing the following information:

1. For 1%, 2" & 3™ semi-annual sampling events and Whole Chronic Toxicity
Test Results see Monthly Reports.

VI. Assessment

The following conclusions support the determination that the remedy at the City
Industries Site remains protective of human health and the environment:

Effectiveness of Remedy

As noted above, the pump and treat system has achieved containment of the
contaminants. However, the pumping configuration needs to be adjusted to increase
the concentration of contaminants pumped to the treatment system and to draw
contaminants out of stagnant zones that appear to exist between well groups. EPA
should continue to evaluate the pumping scheme and pursue changes that optimize
cleanup costs and reduce cleanup time.

Adequacy of O&M
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O&M procedures are consistent with requirements. No recent significant
difficulties have occurred to date.

Early Indicators of Potential Remedy Failure

No early indicators of potential remedy failure were noted during the review.
O&M costs and maintenance activities have been consistent with expectations.

VII. Deficiencies

Several deficiencies were discovered during the five-year review. It is unlikely
that these deficiencies are significant enough to affect protectiveness.

The monitoring well clusters located near Forsyth Road may be or have already
been damaged due to the Forsyth Road expansion (widening to four lanes).

The 1500 gallon painted steel equalization tank is showing signs of corrosion
and should be repaired or replaced.

The site is protected by an 8 foot high security fence. However, there have been
some problems with vandalism, as the on-site trailer has been broken into and some
equipment and supplies were stolen. No damage occurred to the treatment system.

No cleanup level has been established for Total Xylenes.
VIIl. Recommendations

The following recommendations are made to address the deficiencies noted
above:

(1). Consider abandoning any extraction and/or monitoring wells deemed
unnecessary or permanently damaged. Currently there are no extraction wells and/or
monitoring wells under consideration for abandonment at this time.

(2). Consider reducing the sampling/monitoring frequency at several of the
wells. Note the overall monitoring frequency of all wells has recently been reduced by
EPA Region IV from quarterly monitoring to semi annual monitoring in 1998.

(3). Consider performing a detailed maintenance inspection of the 1500 gallon
equalization tank.

(4). Consider establishing a cleanup level for Total Xylenes.
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IX. Protectiveness Statement

The remedies at the City Industries Site remain protective of human health and
the environment. The pump and treat system appears to be effective at containing
contaminants. Effluent is being discharge in accordance with the O&M Manual.
Institutional controls at the Site remain in place and are effective.

X. Next Review

This is a policy site that requires ongoing five-year reviews. EPA will conduct the
next review within five years of the completion of this first five-year review report.
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City Industries Superfund Site

TABLE 1.
INFLUENT CLEANUP CONCENTRATIONS AND EFFLUENT DISCHARGE
CRITERIA FOR THE TARGET ORGANIC COMPOUNDS

Influent Effluent
Cleanup Discharge
Criteria Criteria

(Mg/L) (Mg/L)

Target Compound

1,1-Dichloroethane

1,1-Dichloroethene

c-1, 2-Dichloroethene

t-1, 2-Dichloroethene

Ethyl Benzene

Methylene Chloride

Methyl Ethyl Ketone

Methyl Isobutyl Ketone

Tetrachloroethene

Toluene

1,1,1-Trichloroethane

Trichloroethene

Total Phthalates




City Industries Superfund Site

TABLE 2.

NPDES DISCHARGE LIMITATIONS

Parameter

Discharge Limitations

Monthly Daily
Average Average

Flow, (MGD)

Report Report

BOD®, mg/I

5.0 8.0

Ammonia as (N), mg/1

1.0 1.60

Total Nitrogen, as (N), mg/1

3.0 4.80

Total Phosphorus, as (P), mg/I

1.0 1.60

pH, standard units

shall not be less than 6.0 nor greater than 8.5

Dissolved Oxygen

shall not be less than 6.0 mg/I

Chronic Whole Effluent Toxicit

NOEC concentration must be >100% effluent



City Industries Superfund Site

TABLE 3.
AMBIENT AIR LIMITATIONS FOR TARGET CONTAMINANTS

Parameter Acceptable Ambient Conc. (mg/m?)

8.47

0.072*

1,1-Dichloroethane 1.93

1,1-Dichloroethene 0.05

t-1,2-Dichloroethene 1.89

Ethyl Benzene 1.03

Methylene Chloride 0.41

Methyl Ethyl Ketone 141

Methyl Isobutyl Ketone 0.49

Tetrachloroethene 0.81

Toluene 1.80

1,1,1-Trichloroethane 9.09

Trichloroethene

Xvlenes

* Emission requirement for benzene was modified to match state 24-hour ambient air requirement, since detection
limit was often higher that standard originally in design.



City Industries Superfund Site

TABLE 4.

AIR POLLUTION CONTROL REQUIREMENTS

Parameter

Limit

Volatile Organic Compounds

1) 10 tons/year for proposed sources
2) 3 Ib/hr or 15 Ib/day for actual sources

HCL Particulates

33 pg/m?® ambient

1) 50 pg/m? annual arithmetic mean ambient at
boundary

2) 150 pg/m?® 24 hour average - ambient at
boundary

Carbon Monoxide

1) 1 hour concentration of 35 ppm - at
boundary

2) 8 hour concentration of 9 ppm - at
boundary

Sulfur Dioxide

1) 3 hour concentration of .05 ppm - at
boundary

2) 24 hour concentration of .1 ppm - at
boundary

3) Annual arithmetic mean of .02 ppm - at
boundar




City Industries Superfund Site

COE Oversight Costs

The U.S. Army Corps of Engineers oversight costs are detailed in Table 7 and amount to a total cost
of $207,340.05 to March 1998. Mr. Andy Adams, Mr. Ron Rutger, or Mr. Jeff Hitchcock went to
the Site approximately 1-2 days per month to observe operations, maintenance activities, and
sampling during the O&M phase of the project.

TABLE 5
U.S. ARMY CORPS OF ENGINEERS

Cost Description

OVERSIGHT COSTS

Construction
Oversight

Amount
Base Period

Amount
Option #1

Amount
Option #2

Regular Labor

$69,288.05

$18,065.73

$6,864.04

$12,046.40

Overtime Labor

$1,178.03

Department Overhead

$4,886.08

$512.29

$1,040.76

$3,118.00

Indirect Cost

$8,396.22

$317.29

Per Diem & Transportation

$587.66

$3,957.10

$1,028.48

$222.75

Supplies & Materials

$260.55

$73.84

All Other Costs

$48.15

$439.34

Other Government Agencies

Rent & Utilities

$481.00

$884.33

Contracts

$45.00

$345.00

$234.69

Motor Vehicle Charges

$12,209.55

$683.03

Plant & Equipment

$709.06

District Overhead

$21,326.21

$5,230.65

$1,617.31

$5,117.40

$20,060.72

$4,370.82

$1,491.04

$170.88

$139,476.28

$34,912.02

$12,276.32

$20,675.43




City Industries Superfund Site
Site Phot ographs

Photo 1 — Entrance Road into G oundwater Extraction and Treatment Facility

Photo 2 — View of Treatment Facility, Concrete Pad, On-Site Trailer
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Photo 3 — View of Thirteen (13) G oundwater Extraction Wlls

piii

Equal i zati on Tank

Photo 4 — View of extraction Wlls And 1500 gal .



Photo 5 — View of Air Stripping Tower Media and d eaning Area

Photo 6 — View of 2 HP Air Intake



Photo 7 — View of Valves, 5 HP punps, and Air Stripper Tower Base Slab

Photo 8 — View of Treated Effluent Flowing fromPipe into Grane Strand Canal



Attachment A

Documents Reviewed

Administrative Settlement and Consent Decree, City Industries Superfund Site, Winter
Park, Orange County, Florida, April 1987— September 1990.

Record of Decision, ROD Decision Summary, City Industries Superfund Site, Winter
Park, Orange County, Florida, March 1990.

Final Design Report, City Industries Superfund Site, Winter Park, Orange County,
Florida, March 1992.

Final Remedial Action Report, City Industries Superfund Site, Winter Park, Orange
County, Florida, September 1994.

Operations and Maintenance Plan, 100% Completion, May 1994
Revised Operations and Maintenance Plan, November 1996

Interim Long -Term Response Action Report, City Industries Superfund Site, January
1997

Second Interim Long -Term Response Action Report, City Industries Superfund Site,
October 1998

Monthly Reports, City Industries Superfund Site, Winter Park, Orange County, Florida
Jan 1998 through May 1999

Structure and Components of Five-Year Reviews, EPA, May 23, 1991.

Draft OSWER Directive 9355.7-03B-P, Comphrensive Five-Year Review Guidance,
April 1999

January 25, 1999
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Five-Year Review Guidance

Please note that “O&M” is referred to throughout this document. At sites where Long-Term
Response Actions are in progress, O&M activities may be referred to as “system operations”
since these sites are not considered to be in the O&M phase while being remediated under the

Superfund program.

Five-Year Review Site Inspection Checklist (Template)

(Working document for site inspection. Information may be completed by hand and attached to the five-year review

report as supporting documentation of site status. “N/A” refers to “not applicable.”)

I. SITE INFORMATION

siename: 17y TnouS7TR/IES Date of inspection: ~ G Jgwe /999

Location 2nd Region: \W/N7ET [k FL. O4.|EPAID: g/ no 4 SP4¢ 5653

Agency, office or company leading the five-yzai Weather/temperature:

review: z/€AcE — \JTAX (céjg,qf-— E’/V—[S/-/) wpzI UM ID / Clowd )y

Remedy Includes (Check all that apply)
O3 Landfill cover/containment
' Groundwater pump and treatment
D Surface water collection and treatment

a Other

D’Gspection team roster attached @Site map attached

1. INTERVIEWS (Check all that apply)

Name Title
Interviewed Zﬁt site % office OJ by phone Phone no.
Problems, suggestions; O Report attached

1. O&M site manager _DAVID BINMNKE _ON SI7¢ TETINICA é(,??/f/‘?

Date

|08

O&M staif

Name Title Date
Interviewed O at site O at office O by phone Phone no.

Problems, suggestions; O Report attached

E: Site Inspection Checklist E-10

Draft, April 1999




-

2

Local regulaicry authorities and responss agencies (Le., Stare and Tritz] offices, emergency esponse
cfTice, police department, office of public health or enviropme=nat health, zoning office, recorder of
deeds, or other city and county offices, etc.) Fill in all that apply.

Agency
Contact

MName Title Dhate: Phone no.
Froblems; sumzesticns; O Report attached

Agency
Coract

MName Title Drare Phone nt.
Probiems; sugpestions; [0 Report attached

Apeney
Ciontact

Name Title Date Phone no.
Problems; suggestions: 0 Report attached

Agency
Contact

Mame Title Date Phone no.
Problems; suzzestions; O Report attached

Cther intervizws {optional} O Report 2nached. -

Loy 5 Sims | P26,

K
ENVIRONMENTAL.  CONSULTIVT e FREP.




1It. ONSITE DOCUMENTS & RECORDS VERIFIED (Check all that apply)

|3 g@f Manual and Xs-Builis ?’F't.udily available E‘.(f:Ip to date O N/A
builis Ready aymilable FUptodate ONA
aintenance Logs Rezdity availabie O Lp o dare= %Mﬁ
Remarks ALL. &am thodle devay .ﬁ".'r-'f{f P

*mmn{mm? Lt prert. avolddils

Site Specific Health and Safety Plan I'_'(Readily available D Uptodate DMW/A

2.
catingency planfemergency response plan O Readily available O Uptodate O N/A
Remarks
I
L O8N and OSHA Training Reeords E/E’tead.i]}r svailables OUptodate DNW/A
Remarks
4. Permits and Service Agreements
O gir discharge permit . O Readily available O Upto date @ ’N’lfﬁ .
Effiuent discharge 00 Readily available O Up t;’?m D Nia wndie revses)
0} Waste thsposal, POTW O Readily available 03 Up to date I
O Orher paomits A Readily available O Up to date A
Remgs gl — e e LU
LAl Y QA LN Ve T Rig s -
. Gas Generalion Records [ Readily available T U o date /A
Ramarks
6. Settlement Monument Reeords O Readily available O Up to date Ef'r{HA
Remarks
I, Groundwaicr Monitoring Records D‘ﬂudil}' available O Up tgdare B3 MN/A
Remarks
i Leachate Extraclion Records [ Readily awailable T Up to dats D’ﬁlﬁ
Remarks
2. Discharge Cempliance Records

O Alr O3 Readily availpifle O Lip to date IEE
Water {2ffluent) [ Readily availabie Up o dae O N/A

Remarks_




10. Daily Accesy/Security Logs

O Readily available O Up to dats II{I}P.

Remarks

Y. O&M COSTS

1. O& NV Organization

O Siate in-house a;omractm' for Siate

O PRFP in-house Contractor for PRP

O Cvher

Q&M Cost Records f;. 5@2/5(41_1 @,

sadily available O Up 10 dake
£ Funding mechanism/agreement in ploce O 2 4’-0/ dﬂ"‘i - d'-; ;47
Criginzl (M cost estimate 0 Breakdewn atached 1

,@ﬁm’hﬂ —  Tstal annual cost by year For review period ifavailzble

From Ta &0 —/ 50 s D Breakdown attached
Diies Taral rose

From To O Breakdown atlached
Dares Tatal cos:

Erom To 8 Breakdown atached
Dates Total cose

From To 8 Breakdown attached
Braes Total cost

Fram To O Breakdown aitached
Dates Toial cost

ud
H

¥. GENERAL SITE CONDITIONS
Whenever possible, actual sile conditions should be documented with photographs.

A, Fencmg




Access restrictions, signs, other security measures B[ Location shovnmommap ~ O WA
Femarks S :;wf Ll s ’ﬂdd;{#;ﬁﬁL

L Ferimeter Boads
L. Roads damaged (3 Location shown on site map ﬁRmds adequate [ NiA

Remarks
L. {Seneral
1. Vandalism/trespassing O Location shown on site map ﬁ'ﬁ;vnndalism evidant

Remarks ﬂa-{.n-«_.gﬁ MM Mt-&-ﬂm -7 Ay '
2 Land use changes cnsite E‘[/

Remarks
3 Land use chapges offsie E’ﬁ;.;.

Kemarks ﬁfM M P //)2 é{'ﬂb"{;é ﬁfo;nU-q /gﬂu:ﬁ'#-h M

J"‘"“"?“Q Mirseny Mﬁ’mﬂ In eV o
d. fnstirutrional controls {sm: conditions imply 1nsnn.1nnnar contrals not being enforced) O ™NAA

Agency

Contact

Name Title Crate Phene no.
Problems; sugzestions; T Report anached
¥i. LANDFILL COVERS [ Applicable Eﬂﬁ'npplicable

A Landhll Surfzce

Settlement (Low spors) O Location shovwn on site map O Semlement not evident
Areal exient Cepth

Remarks




It

racks O Locarion shown on site map B Cracking nor evident

Lengths Widths Depths
Remarks
3. Erosien []Location shown on site map £ Ervsion not avident
Areal extent Depih
Remarks
4, Holes (O Locatien shown oa site map 0O Holes not evident
Areal exrent Cepth
Remarks
L3 Vepatative Cover [ Srass O Cever proparly establisned 3 THo signs of stress
O TreesSheubs (indicate size and jocations on a giagram}
Ramarks
& Alrernative Cover {armored rock, conerete, b)) O M/
Remarks
7 Bulges D Location shown on site map [ Bulzes not evident
Acreal exrent HMeighe
Remarks
8. Wet AreasVWater Damage O Wet areasfwater damage not evident
O Wet arsas B Location shown on sile map Areal extenl
O Ponding O Lecation shown on site map Areal exten;
03 Seeps B Location shown on site map Arcal exient
O Soft subgrade O Locatipn shown on site map Areal sxient
Remarks _
o, Slope Instebility '.I:I.Siides T Location shown on site map OO No evidence of slope instability
Areq| extent
Remarks
k. Benches O Applieable [0 Mot applicable

{Horizontally constructed mounds of eanth placed actess & sieep landfill side slope o interropt the slope
i oreder tp slow down the veleety of surface runoff and intercept and convey Lhe runoff to a lined
channel}




Flows Bypass Bench O Location shown on site map 0O MN/A or okay
Remarks,

I Bench Breached O Location shown on sitemep O WA or okay
Remarks
L Benth Overtopped O Location shown on site map 2 MYA or okay
Femarks
C. Letdown Channels O Applicable O Notapplicable
{Channe] lined with 2rosivn control mats, riprap, grout bags, or gabionsthat descend down the stezp
sidz slope of the cover and wiil 2llow the ronofl waler crlizcted by the benches to move off of the
ran Bl cover without cresiing erosion gullies.}
b Setdement L1 Location shown on site map {0 No evidence of settiement
Areal extent Depik:
Remarks
2 Material Degradation  [1 Location shown on site map
B No evidence of degradation
hiateriai type Areal exient
Remarks
3. Erositn O Loeation shown on site map 0 o evidence of erosion
Arcal extent Depth
Remarks
4, Undercutting {0 Location shown on site map Cl No evidence of undereniting
Areal extant Depth
Remarks
3. CHostruclions Type O ™o chstructions
] Location shown on site map Arezh extent
Size

Remarks




6. Excessive Vegetative Growth Typs
O No evidence of excessive growth
D Vegetation in channels does not obstruct Fow
0 Location shown on sits map Areal extent
Remarks
D Cover Penetrations O Applicable [0 Not applicable
. Gas Venpis O active O Passive 07 Properiy securedlocked O3 Functioning
0 Routinely sampled 0O Geod condition O Meeds Gt O Evidence of Izakage at penetration
O WA
Remarks
2. Gas Monitoring Probes O Properly securedilocked D3 Functioning
O Routinely sampled 3 Good condilion D Weeds Q&b O Evidence of jzakage ar penetration
0O N/A
Remarks
3 donitoring Wells (within surface area of landhill) O Properly securedflocked
O Functioning O Routinely sampied 0 Good condition D Meeds D&M
O Evidencs of leakaze at penetration 3 W/A
Remarks
4, Leachate Extraciion Wells 0 Properly securedocked O Functioning
O Reurinely sampled 0 Geod condition [ Meeds O& M
O Evidence of leakaze a1 peneiration A
Remarks
3 Settlement Monuments O Locared O3 Reutinely surveyed BT N/A
Hemarks
E. Zas Collection and Treatment

Gas Treatment Facilities
O Flaring El Thermal destruction 0O Collection for reuse
O Good condition O Meeds Q&M

Remarks




o

Cas Collection Wells, Manifolds and Piping
O Meeds D&M

0O Good condition
Remarks

F!

Cover Drainage Layer

O Applicable

0] Nt applicabl=

Outlet FPipes Inspected
Eemarks

O Functiening

e

Outict Rock Tnspected O Fenctioning

Remarks

TN/

Detention/Sedimentation Ponds O Apelicable 12 Mot applicable

Sihation
G Siltation not evidem

Remarks

Areal extent

Depth

O NiA

%]

Erosion
O Etosion oot evident

Remarks

Areal extent

Depth

R

Cutlet Works
Remarks

O Functicning

B N/A

Dam [ Funciioning

Remarks

i MA

Retaining Walls O Applicable

O Wet applicable

Deformations
Hornzeatal displatement
Rotational displacement

Remarks

O Localion shown on site nrap

Yertieol displacemeant

O Deformation not evident

o]

Cregradalion
Femarks

O Location shown on site map

O Degradation not evidenor




Perimeter Ditches/OH-Site Discharge 0 Applicable D Not applicable

Silration O Location shown on site map O Silaion not evident
Arzal mxtent Depth

Remarks

2. Vegetative Growth O Location shown op site map O N/A

O Vezetation does not impede flow

Areal extent Type

Remarks
3 Erosion [ Location shown on site map O Ercsicno not evident

Areal exient Diepth

Remarks
4, Discharge Structure O Functioning DO RYA

Remarks

VIl VERTICAL BARRIER WALLS D Applicable  @Fiot applicable

t Settlement [ Location shown on site map O Settlement not evident

Areal =xtent Depth

Remarks
2 Perfprmance ¥oniloring Type of monitenng

O Performance not manitored

Frequency O Evidence of breaching

Hemarks

¥1ll. GROUNDWATER/ISURFACE WATER REVELIES m"f;plitnhie O Mot applicable

A Gropndwater Extrzetion Wells, Pumps, and Pipelines

Applicable 3 Mot applicabls




Puiips, Wellhead Plnmhiyd Elecirical
Good condition Il required wells located 01 Neads O&M O N/A

Remarks_— 2o d

Extaction Sysiem Pipelines, Yalves, Yalve Boxes, and Other Appurtenarices
Good condition O Needs O&M

Remarks — < ;m&f(w oty COVUAEA .dw:xmm/f; 2; 7, ?) téﬂ‘ﬂ-w%;
e Sapppels , Tt F;QWHMTJF‘?)'/W et

Surface Water Coliection Structures, Pumps, and Pipeiines

0 Applicable BY Nor applicable
gyﬁ:liun Siructeres, Pumps, and Electrical

Good eonditinn O Neeids Q&M
Rermarks

Swilface Water Collection System Pipelines, Valves, Valve Boxes, and Other Appurtenances
Good condition O] MNeeds O

Femarks
2
Treatment System G’J’Applicablc O Mot applicable
Treatment Train (Check components that appky)
gy&ﬁls removal 1 Qilfwaler separation O Bipremediation
Alr stripping O Carbon adsorbers .
g}iﬁers 8" Qthers ,,qc-ﬁﬁ;?\
Good condition [ Meeds D8 M &

K Sampling ports properly marked and fenctional

O Sapapling/maintenznee log displayed and up to date

2 Equipment property identified

F¥ Quanuity of granndwater treated annually fﬁ"‘!"”ﬁﬂm i’/"*- ﬁ&?ﬁ/#)

3 Quantiry of surface water treated annustly

Femarks rﬁfjﬁ’ At cep v mm%{-ﬁi F& M %7"&4;;&3-4“/ MJ{C@;'

I3

Electrical Enclosures and Panels {properly r2ted and functional) O N/A s Aot ;)
Good condition 0 Needs Gt ’{

Remarks =, ,_f e
A—ﬂﬁ{ f:ﬁﬂoﬁm; Are Fl v bam -

7
Tanks, Yaults, Storage Yessefs- ONAA ,c::‘/;g;é;g

1 Geod condition roper secondiry containmenl tds Of
R:malks e Gk
— Mﬂwou H,{-’? i:" 1_/_::,%19::,'!:!: pir.t,u.a.cfa-r*“ feax é&tuﬁ M{\(L}

ts st tifoe  JFie cppen #Mw,d_ ppalcecd Ao gBeiatl WM



Five-Year Review Guidance

4. ggzﬁarge Structure and Appurtenances [ N/A
Good condition O Needs O&M
Remarks
. z
5. Treatment Building(s) oA
O Good condition O Needs repair

O Chemicals and equipment properly stored

Remarks__ £/ %‘éﬂ/ﬂ\.u-d uaéé—»c/

6. Mo?itoring Wells (ppnatp and weatment remedy) O Properly secured/locked

unctioning Routinely sampled O Good condition O All required wells located

O Needs O&M 0O N/A

Remm‘%mé_ﬁ A ctondern W_;Z_J_(Q_/_’{L §
(el A L bl g~ I/?é&mf :

2Ly o
-5 G
D. Monitored Natural Attenuation
i. Monitoring Wells (natural attenuation remedy) 0 Properly secured/locked
03 Functioning O Rovutinely sampled
0 Good condition 0 All required wells located O Needs O&M E’(A
Remarks
E: Site Inspection Checklist E-21 Draft, April 1999



IX. OTHER REMEDIES

LFthere are remedies aoplied at the site which are not covered abave, amach an inspection sheet deseribing
the physicat nature and condiion of any facility associated with the remedy. An example woold be soil

vapor exrraction,

X. OVERALL OBSEAVATIONS

[mplementation of the Remedy

Bescribe issues and cbservations relating to whether the remedy is ziective and funcrioning as
designed. Bezin with a briel statement of what the remedy is 1o aceorplish (i.2., to conlain contaminant

plume, minimize infilication aad gas emission, £1e.).
PSS ey — i85 L (3o

S
1&.
N
\
!
-

Adequacy of O&

Describe issucs and observalions related 1o the implementation and scope of O&M proeedures. In
panicular, discuss their relationship 1o the eurrent and long-term protectiveness of the remedy.

@fﬁﬁﬁ_{ ey’ Ft. .‘?ué- “*f’ﬁi..f.m At e, é%—lﬁf_;
as Mo Asne - d f




C. Early Indicators of Potential Remedy Failure

Describe issues and phservarions such as gnexpected changes in the cost or scope af Q&M or a high
frequency of unscheduled repairs, that suggest that the protectiveness of e remedy may be
compramiged in the forure.

/{/.A—A 4

D. Oppartunities for Optimization

Describe possible opportunities for optimization in monitering tasks or the operation of the remedy.
;&ﬁmfl ppw L ElE hrta g ar Fr /Jv”’f;'zr.r /r.'ftu )

- _.frfd‘i‘&(.-f- 3, H—’J‘\--f:;'-'rf ﬁ':' S

SR

ﬁiﬂz;,,,m Uymmwm con carhontiviw oo Am«f .c;a,
pé,d.x.w{asejz_, T o -:.:.,f.:f




IIL ONSITE DOCUMENTS & RECORDS VERIFIED (Check all that apply)

D&M Maoust and As-Builts B Readily wvailghls HUptodae  ONA
B Avbuils %] Rendily available HUptodate DONA

i Muinteatnes Logs B Raadily available CUptodats DNA

Roernarics

Site Spoeific Health and Safety Plan  JERendily avallable O Uptodate DNA
. Contingency playemergenay response plan [ Rasdily avallable D Eptodats [IN/A
Remarics

O&M and OSHA Tralning Records ¥{Readily available O Uptodas ONVA
Rexawks

Pormeits and Sarvice Agreaments

O Air discharge permit  [1 Readily avaluble 0 Up to date Wm

CEMuont dischargs O Readily sveilable RUptodate DN/A = Mindie rerrtar
D Wasto disposal, POTW D Readily svallable O Up to date J{N/A

G Other permits Dfﬂnad:tynvmll.hla O Upte dutc CIN/A

Andpod W Qued. Houokdk

Gar Gonerntion Records O Readily wn.ﬂnbl: O Up w date ‘d\NM
Ramarky

Settlement Monament Rocards [ Readily avaflabls £ U to date )(ma
Eemarks

?1

Groundwater Monitoring Records  E{Revdily availsble DUptodste O N4
Rearks

Leachste Bxtraction Records [ Readily available 0 Upto date j(wa
Remarks

Discharge Complianca Racords
O Air U Readily svailsble O Uptodats C1N/A
E:m(:ﬂ]nmt} 0 Readily available §{Upta date ON/A




10, Dally Accesa’Security Logna
O Resdity svelsble O Uptodars (HN/A
Eemoks
V. O&M COSTS
1 Cx&M Orpankation
0 State in-bouye O Contractor for State
[ FRP in-housc w’\wmm
O Crher
2. O&M Cost Rocords '.’H';?-/ doy oF Lﬁl"
O Resdify avnilable  [3 Up to dute /
O Pusding mechsnism/ugrsement in place ’ 39/da Z IZ‘FIﬂ? yaer
Originat Ot cost estinete
A,ﬂ,m‘. . Tom] anman} cout iy year for review pariod if myailabla
From To 0 Breakdown artached
Deates Total cost
From To O Brzakdown attach=d
Dimites Total cost
From To _ O Breakdewn atteched
Drtes Totaf cont
From Ta O Ersakdown attached
Drates Tetal cost
From Ta D Breakelown attache:t
Traten Totel cost
S Uganticipated or Unusnally High O&M Carty Duﬂng Ravlew Pericd
7 : Hw clumm Lt
¥, GENERAL SITE CONDITIONS
Whonaver posslble, actusl sits conéltions should be docamented with photographs.

A Fancing




Fea¢ing damaged D Location shown en sitemap  [Gemtes secured O N/A

Ramarke — w gt
i !nr-.
L Acctss regrictions, signs, other secutity peanes XLoe.ui.un shown o0 mep ON/A
Remarika
ol Perimeter Roady
1. Roads damaged O Locetlon shown an shte map w:‘dpqum ON/A
Remnrks '
D. Cozaral
1. Vandalism/tremassing O Location shown onsitemap O Nuv igra evident
Remarks__ — Ads bralfee - 5 e opaaitrif
- 2
2. Land use J.:hug;s omsite (VA
Remarks
-3!
4,
Name Title Date Fhons o
Problems; suggestions; 03 Report snached
VI LANDFILL COVERS D Applieble JENot applicable
A Landfill Surfsco

Settlamant (Low spots) O Loeation shown on site map O Sentament not evidant
Arsal axrapt

Remarks




Cracks [ Location thovwn ensiwmap O Cracking not evident
Lengths Wildths
Remucks

Ercslon [ Location shown ch sitemap D Erodion sotevident
Arealextent  Depth
Remarks

Hales [ Locatinn shewn on sitamap "0 Holes not svident
Areal exteit Depth
Femarks

5&

Vegeistive Cover [ Grass O Cover properly sstablished [ No slgns of strees
D Trees/Ehrubs (ndicats 1ize and Jocations on & diagmm)
Remaciey

Alternative Cover {armored rock, coneruts, oty O NIA
Bomarks

Bulges O Location shown on site mep 01 Bulgesnot cvident
Areal sxtant Height
R=marks

Wet Areay/Water Damage O Wet arean‘water demage not evideat

O Wet ereas O Loostion sbowa on site map Avea] sxtent
2 Ponding 0O Location shown o & map Aroal dxtent
Ol Seeps O Location shown o site map Arval extotit

O Seft subgrede [ Lotation shown tu sitz map Areal oxteat
Remerks

9.

Slopa Instability 3 Slides- T Locstion shewn oo yite ;ap D No evidence of siaps matability
Aresl extent
Remerks

Benches O Applicsble [ Not applicable

(Horizontally conmroettd mounds of earth piaced across & sweep landfill side slops 1o maryupt the slops
in order 1o slow down the velocity of surface runoff smd intarcept snd comvey the mnotl o a lined
chanpel)




Flows Bypass Bench [0 Locazion shown e site map O N/A, or okny
Remarks

Banch Breached O Location shown oo sivmap O N/A arozay
Remarks

Beoch Cvertopped O Location shown o site map L1 N/A ar okay
Famarks

c'

Letdown Chanbels [ Applcable [ Morapplizable
{Chmdﬁnndmdﬁmimm&ulmm,ﬁmp.wmﬂpﬁomﬂmdmmﬂmﬁnm
side slope of the cover and will allow the runoff warer collected by the benches to move off of the
e dfill cover without crezting srosion gullies.)

1I

Sattlament [ Locatiop showr on site map [ No evidence of setthement
Axihl exctent Depth
Remmarks

Materinl Dogradation O Locetiom shown o Sits o
O Mo evidenes of degradarion
Marerial type Azcal eetent

Remarks

Rrosion 0 Location shown on sike map D No cvidetres of erosian
Areal motent Depth
Famarks

*I

Undercpcting O Location shown oo site map D No evidence of undercoiting
Araal metont Depth
Temurks -

Obstructions Type I No cbstructions
O Location shown on it map Ares] mrtent
Sizn

Remnrics




Exctasive Vegetative Gromth Type

O Ma svidence of exceptive growth
(1 Vegetation in channelr does not shatrset flow
[ Lonatlan shown on sita map Arcal extent _—
Rematks
D Cover Penotrations O Applicabls O Not applicable
1. Gns YVeots OAcihe O Passhvw A Property secured/iockid 3 Funationing
O Boutinaty sampled 0O Good condidon T Needs 020 O Evidencs of leakags at penermion
O N/A
Remerks
2 Gas Monktoring Probes [0 Properly saomedlosked [ Functaning
[ Routinely saopled O Good condition O iNeeds O&M O Evidance of lpakage » penertion
O N/A
Remarks
3, Monttoring Wells (within surface area of landfill) O Properly seevrediincked
O] Functioning 3 Rousinaly sampled {1 Good condition [ Neods O&M
0 Evidence of leakage at penstirstion (mBofEN
Remarks
4, Loackate Extraction Wells A Property seommed/Tocked O Functioming
2 Routinety sampled O Good eondition O Neads Q&M
O Evidence of leakago ot panefraton OWa
Ramarks

Settlement Monaments [J Located O TRoutinely surveysd CIN/A
Remarks

I

Gas Collection and Treatment

Gas Treatment Facilitles

O Flaring O Thermal destaction C Collsction for reuse
2 Goad conditon A Neads O

Remerks




G Colleetion Wolls, Manifobds akd Piplog
A Giood coadition 3 Needs O&M
Bemarks

F.

Cover Druinage Layer O Applicable [0 Notapplicable

Outlot Pipes Inspectad O Fusctiooing DI N/A
Remarks

Outlet Rock Inspected [ Puncioning O H/A
Remarks

Detention/Sedimentation Ponds O Applicable 0 Not applicable

Sitailon Areal extent Depth CON/A
O Sfltadon bt évidens

Ramerks

Erostan Araal extont Depth
O Srosicn not vident
Remarks

Cnthet Works O Functdoning TIN/A
Remarks

Dam [ Punctioning O MN/A
Remarks

Refaining Walls O Applicable  [1Not applicable

Deformationa  [] Location shewn om site map O Peformation oot evident
Horizomtal displacement, Vertical displacement
Rotadenal dleplacement

Remiarks

Degradation O Location shown on site map @ Degradation not avident
Remarks




1 Parimeder Ditches/OR-Site Discharge L) Applicable T Net appicable

1 SHeation O Location thown oositemap T Stration nat evident

Arcol extent Depth,
Farparks
2. Vagotative Growth D Location shown en sitomap D N/A
O Vegemtion does not impede fow
Aroal extent Type
Remarks

3, Froston [ iooation shown ob gite map [ Brosion net evident

Adeal exitent , Deplh___ _—
Rematks

4, Dischargs Structare U Functiosmg DO NA
Remarks

VIL VERYICAL BARKIER WALLS O Applieabls  J{MNot applieabls

1. Settlomant [ Location thown on siremap  [J Seftlement not evident
Arenl extzat o Depp
Pamarks

2 Berformance Monktoring Type of memitoring,
O Ferformance not monitorad
Fraquemey O Evidence of breaching
Remarks

VIIL GROUNDWATER/SURFACE WATER REMEDIES i&ppﬁnhlﬂ T Not appHeable

A Groundwatar Extraciion Wells, Pumps, nnd Fpelines
S Applicable £ Not epplicakle




Punips, Wellhead Plumbing, and Blectyical
O Geod condidon Al raquiced wellz Jocatsd  ONeeds O&M  ON/A

Remarks == hosh wpeit vosts

Extraction Systern Fipclives, Valves, Valve Hoxes, and Other Appartsnances
‘2] Good condition O Neads DEM

Remarks__=—___ Enells ng_[%y_,em_éaﬂﬁ_ﬁ_&m—
MEE_‘&#E

B. Surface Water Collection Stru-cturu, Pump, and Pipslina
O Applicabie R(Not applicable
[. Colecdon Structures, Pumps, and Elsctrical
@g R Good coudition 0] Needg OdeM
Remarks__ L
2 Surface Water Collostion System Pipelines, Valves, Valve Boxes, and Other Appurtonabies
t\“ W Good conditicn £ Nesds Q&M
Remarits

Trestment Syster W-applicable 0 Not applicable

Treatment Train (Check components thet apply)

0O Metals ranoval O Gilfwater separation O Bioremedistion
X Air sripping O Carbon MT % .

[ Filters K Others Firal i,

[ Good condition O Needa ©

® Sampling parrs properly matked and funcrional

D Swmpling/meintenance log displayed and up to date

O Equiptnent properly identifiod

® Cruacrity of sronndwrier treatcd annually %M f“-ﬂﬂ’f&f@
O Quantity of surface water waarad smnally *
Remarks y

Electriea]l Envlositres and Panels (property rated and funcionall) CIW/A
A Good conditicn U Needs O&M

Remarks o
@ Farda D4

Tanks, Vauliy, Starage Vissels ON/A

O Goeod capdition 0 Propet secondary inment M Needs Q&M
mm%ﬂ:ﬁm& oo %M &R k) it Alowey
il ALomgohsn Qus do gl sl = dacs. whirls

w— Fﬁtufﬁ fdvn_r..r'd Lt b,




Five-Year Review Guidance

Discharge Structure and Appurtenances 0 N/A
Good condition O Needs O&M'

Remarks

Treatment Building(s) VA
0 Good condition D) Needs repair
O Chemicals and equipment properly stored

Remarks __&I_l_%g%w ouf cors

Monitoring Wells (pump and treamment remedy) D Properly secured/locked
M Functioning X Routinely sampled O Good condition O All required wells located
ONeeds OXM O NA

Rmadalf"fzge.utfg adandm %#&wﬂ aie P

D.

Monitored Natural Attenuation

Monitoring Wells (natural attenuation remedy) O Properly secured/locked
O Functioning 0 Routinely sampled

O Good condition O All required wells located QO Needs 0&M 0O N/A
Remarks

E: Site Inspection Checklist E-21

Draft, April 1999



DL OTHER REMEDILS

1f there are remedies applied at the alte whick are not covered abave, attach an Inzpection sheet desiiblng
the physical natore and condition of any facility associated with the remedy. An example would be soil
yapor extraotion

X. OVERALL OBESERVATIONS

L plamentation of the Remedy

Describa jssues and pheervations relating to whether the remady is effective and fimetioning as
d.allgp,ed. Bagn with a bisf statement of what the remedy 14 o aecnmplish {i.2, o contain contaminant
Infiltration

mﬂ;uam.iss ). A y

Adequacy of O&M

Daacribe fsaues and ohsanvations relaed 1 the tnplememtation mdunpecfﬂk&{;:nu&gx In
particular, d:.mss their ulaﬂomhlpmthe cyrreat zd long-term: pv% e

_a@ﬂ-ﬂ‘ 735?: ﬁmg_ .I




Early Indicarars of Potendial Remedy Fallre

Descrine issues and okservations such s unaxpected changes in the cost or seops of O&M or 3 high
fraquency of uanchoduled repairs, that Sujgest that the protectivensss of the remedy may be

cmyroﬂmdhmw na;é:(
L/geg ‘

Oppartnities for Optimézation

Deseribs possible cppermunities for optimizarion in monitoring tasks of the operation of the remedy.
-_ML % 5 H‘ﬂ}




Attachment C

Groundwater Contour Maps

January 25, 1999



Yi-e0i¥/Lle0- 0882 11 /M- 0a 01l 1, /100y »asDE

Lagand Water Table Contour Map

— = = — Surveysd Proparty Bondory Intermediate Monitoring Wells -
_______ Approximats Property Boundery Ninth Quarter - August 1996 s
VR Clty Industries Site Ny
4+ + Relirood Winter Park, Florida | "'\\
e intermadicle Maonltoring Wel dﬁ:ﬂ SN
&0 Wolsr Toble Confour Accond Industries 1 \
81,65 Woler Table Oevotion I
e
[ sy
-
& 1 | [t Aoceay Rood
l Treatmani
Planl Areo
T
MW= 48I e
78.00 Asphall Ped
ﬂﬁ HHEIIETH
oy
[ N —
4 3 g2 \‘ - i g
300 150 0

Seols In Fast




YI-60TY/dH3= L8 TEE0/180-L0°21 CO/10'C #EET

Legend

Water Table Contour Map

Intermediate Monitoring

Wells

— = = —— Surveyed Property Boundary b
------- Approsimole Peopsrly Beundary Tenth Quarter - November 1996 e,
—i——u— Fanco Clt!’ |l'ldllB'|:'r|ﬂ! S“:ﬂ 1 L) "
]
——f——t— Roilrocd Winter Park, Florida o 3
@ intermediala Monitoring Well C::ﬁ ~ \
ao Water Toble Conlour | :
7825 Woter Toble Elsyolion E I
L—n e ———
=i = |
|a | I*“' ] i R - H“.E'?‘
5 T Mr, Woterbed 4
3 o | |
WW20]
0 T SRV 5=
L=f+]
reducts i WM“%“ l‘ I . e
> 75,40 ‘ wwfani
_.-" 77
— e eI = ML .L—.‘ e 4
L‘. Slora 1
: iW13] I e o
ohees \ 727 pe. 76.34 76.91
WWZ4I B 58w
84,64 :
9 n#msm\:]m '.‘ﬁ?ﬂ
Seers Warshouse \:
& Oiflcea
3 N\
! ra.Js
| RN L P
- — " L
‘ Y e, T -';'p}
| | |
|
300 150 i Joo * l I I
—— e ———
] Segle v Fast _N_




¥I-Z211¥/ 180 -L8 CLEDS 1D SR FACDS

Legend Water Table Contour Map

— e Surveyed Properly Bowndary |ntﬂrm5lﬂﬂte Munltorl“ﬂ WB“B .

_______ Approsimole Properly Bowrdory EIE“ Bnth Q’I.Iﬂrtal' - FE'JI'I.IEI"Y 19 97 S

—+——=— Fance CHI Industries 5“0 | \H.,_

e Rllrond Winter Park, Florida ! “\\
2 Intarmediole Moniloring Well c«;ﬁﬁ:’a

ag Waler Tobde Conlour Accord Industrles

FE 27 Waoter Taoble Elevalion |

Crore Strond Droinoge Cenal
Water Devation of Consl 68,90

£
MWzl @
8244
g Siees ™ \ N, :
* |
. \_,) I 1
T i e =
=l | I
2 I
: | |
300 150 | i

Scals in Fasl

-

(1=31-92)




Wl=rI 1Y/ EN=L8 LT 00 1O WF FORS

Logsnd

— e Surveysd Property Boundory
_______ Appreximale Proparly Baundary
——p——u— Fance
———+— Rallreed
B intermediole Wonltordag Well
7T e Water Toble Conflour
FE.55 Woler Tobls Eevetion

Water Table Contour Map
Intermediate Monitoring Wells
Twelfth Quarter - May 1997

City Industries Site
Winter Park, Floilda

M4l
a
[N 1)




wi-22 IV ERN =08 52 L0105k vES2T

Legend
— = = —— Survayed Proparly Boundary
_______ Approsimots Property Boundery
—+——n— Fance
—f———— Ruoilread
@ intermediote Monilcring Well

78 Walar Toble Conlour

Water Table Contour Map
intermediate Monitoring Wells
Thirteenth Quarter - August 1997

!c:‘«"'”’

City Industries Site
Winter Park, Florida

Accord Indusirlas

I._ — . ———

FAOE Waler Toble Elevoifon
S 9
MWZ4
2
ab. 15
L]
[T
o
=
300 150 o 00

Seals In Faat

Trealment

Pianl Access Hood

—-——

Traalmanl
Pionrl Area
.
O
T-upmn Pod

s e s e

T e |

Crenia Sirond Droinage Canal

Water Elevation of Caonal 8890

3-93) _ _

5=




¥I=-021¥,/ENN-08 B2 CO 10 Sy PRSI

Lsgzng
— — — — Surveyed Property Boundary
i e Bproaimote Property Boundary
P — Y ¥
—+——+— Railrood

] Inlarmediale Monilornng Wall
78 e Wlar Toble Contour
7859 Watar Taoble Elavalion

Ha

Indus
W2l ”
]
8437
WWITI
-]
& d b

300 150 Q 300 ﬁ
Scods in Fael _

Water Table Contour Map
Intermediate Monitoring Welils
Fourteenth Quarter - November 1997

City Industrles Site
Winter Park, Florida

[
760

Universal 100 Produels

Trealment
Plonl Access Rood

Traatrnant
Pianl Area

o

a2l

Aapholl Fod

o e e

Crone Strond Droinage Conol
Woler El=votion of Congl £8.90

-

1—31-92)




vi-gI -6 B2 E0S 10 S FEE DT

Legend
—— — — —— Surveyed Froperly Boundary
= e — = Apprgimole Properly Boundary
—+n———— Fencs
—t—+— Ragllrgod
@ Intermediote Monitodng Well

78 Waler Tabls Contour

o509 Waler Toble Elevalion

Water Table Contour Map
Intermediate Monlitoring Wells
Fifteenth Quarter - February 1997
City Industries Site &

Winter Park, Florida

Tirs Saervica

Trealmenl

—————y

0231=82)

Crora Sirond DOroinoge Canal
Water Elevation of Conal 68,90




¥ —501¥./150- 08" 0T 1 1/ DIN-08' 8T 1 1/ 10°sv 0503

Lxgand
— = = —— Survaysd Propsrty Boundary
v o e Approdmole Property Boundary
—w———wn— Fance
—t——+— Hallrgad
@ Desp Monktoring Well
& Recovery Wal

7y Waler Teble Conlowr

Fa0E Woter Tobde Elavallon

Water Table Contour Map

Deep Monltoring Wells and Recovery Woells
Ninth Quarter - August 1996

City Industries Site

Winter Park, Florida

Mecord Mndusiden

] mm \!* ‘

l\, -

gW-13

=480
@
e

4 _WW+dT0

I Tracimenl
Plant Access Rood




VI=0IiW LE0-a6-2T CO/ 10 SR FEEIT

Surveyed Propery Boundory
....... Approximale Proparty Boundaory
——te——te— Ferice
—p———p— Muilrood
"] Deep Monilosing Well
o Recovery Well

7 Watar Table Contouwr

FRAD Water Table Elevation

M'I'l'?dﬂ
8758

&2,

150 0

Scala In Fest

Water Table Contour Map
Deep Monltoring Wells and Recovery Wells
Tenth Quarter = November 1996
City Industries Site
Winter Park, Florida

Crond Stend Dedinoge Canol
mﬂ-ﬂmdnﬁdmm

LS
Ty
| \
| 4
1’?.[ - Unbvarsal 100 Products \
RW=1 |
- s )
e Fo.85 |
{ ( L o |
C RR.
Line
ihes)
Treobment
= "2 Flont Access Rood
bir. Wolarbed u‘?#?ij h mtmnﬂl
il = = 7y Ar
“'ga# . ;Ji aa
Wi
fars
The Door Store 4 1 = e (e
1
A | Pod
‘ﬁﬂ MNW21D ol
uhoaso, (R4S o
v Bid s '
CR ur Lina .
?J.‘-‘. m} I--.-ll"Iu
Seors Worshouss
=7 & Officas il
e —— 1
T8y
P
"'.I—-'# I
1| ! I
| uwSasp
l 79.40 | \\-&
' 75
el - = | 1 i = - ——
C-] i i
| i |
| i
I |

l:.'l'l

— e ——




¥i-11 0¥/ 150—L6' 20 %0, 180~ LE-ET 00 /IO S +ACIT

Legend
— = = = Surveyed Properly Boundary
——————— Approxirinle Proparty Boundary

—w——s— Fence

—s——+— Railood
@ Deep Monilering Well
s} Recovery. Well

7 water Toble Canlour

7529 Woter Tabie Elevalion

Water Table Contour Map
Deep Monitoring Welle and Recovery Wells
Eleventh Quarter - February 1997
Clty Industrles Site
Winter Park, Florida

b
B
Tractmand
ﬂlﬁn Plant Accern Rood
[ F, Waolarbed Trealment
Q & Plentl Aren
\ i ——— g D —J
l D - ee— - —
L
D _ Indusirles ﬁ'? Aspholl Pod
9 MWD
W4T H;&:‘?rﬂ 7282 N—Flast Tire Sorvice
8046 ! -
i
c Rfm:ﬁw]mt @ ";_'q';}“
M¥170 Seors Worehouss '
® >8.68 “% olfices
Rw=13
3 3 = W8 ¢
I 7558
| \
1! \'b
1! |uw-
|7.7 s
e - - o e
b o = - T i
I l I |
i ! '
300 150 0 300 i | | |
——— N -
| Seole in Fesl =

(O-21-83) _

. ————— e —




wI=CITY/EN =L B a0/ 10 eead

Lagand
—_— e = — Surveyed Property Boundary
_______ Appronimaols Property Boundary
—n——u— Fanca
—t— = Railroed
@ Desp Monltodng Wall

o Recovery, Wall

76 Waoler Table Conmtour

FE2 Woler Tabls Elevotion

Water Table Contour Map
Deep Monitoring Wells and Recovery Waells
Twelfth Quarter - May 1997
City Industries Site
Winter Park, Florida

8
ww3an
7977
k-
300 150 0

Scole In Fest

S
-
e \\\
~
S
N“'\\ z
=2
Ww=—a4D
1 L]
50
Traalmenl
ﬁ;’: Plant r-:uu-u Fpad




Vi-1Z I¥A0H - 06 82 00/ 10°G +6503

Lagend Water Table Contour Map
Deep Monitoring Wells and Recovery Wells

—_— = = = Surveyed Properly Boundory

Thirteenth Quarter - August 1997 iy
""""" R P City Industries Site NG
:;:m Winter Park, Florida \ NE

b S

2 Dyep Monitaring Well -
& Recovary Wall rooord ¥ l \
” Wolar Tobls Contour |
Fre0 Woter Tohla Elevetion ﬂ
A Universal 100 Froducis ¥
il \W~450
ﬁ‘ . L]
J g ° 7780 ¢ RR 7841
.90 5
) ﬁ A ]
st Yo By Tregimenl
g l’#'f Ww210 ;,wqiﬂfﬁ Plant Access Rood
i 'E" ’ = B Tragtment
= Flant Area
; '-hri ;n;.h.;/ =t
755 A 7668
+The Doar-Slore £ Il =k =
"?a‘;? 7 Azpholl Pod
2 # ot »
w4 A
8177 = %—12
B
L WWZ _
FEO04 f -] l:l?'ia-;iﬂ
C RA. r Una &
RW=6 (Inaclivs) & 11
H'i'; Seors Worahouse i o p——
"‘;; a0 & Offices e
--' - r — o
1 ] ] |
| I !
| | | |
I I [ '
300 150 0 300 ﬁ 1 | | :
1
Seole in Fest

Crane Strond Oroinoge Donal
Woter Bevelion of Conal &8.90

I~ - e A eSSt




WI=L DIV HRM=Q8 82 D00 S0 BECOT

Legend

— = = —— Surveyed Proparty Boundory
——————— Apprasimale Property Bowndary

R — 111 |

Rellroad
@ Deep Monitoring Wall
O Recovery Wall

~ Woler Tobla Contowr

Fr Al Waotar Teble Elevotlon

a
—l

MW24D g
8209

P

e

oo 150 ] 00

Scole in Fesl

Water Table Contour Map

Deep Monitoring Wells and Recover
Fourteenth Quarter - November

City Industries Site
Winter Park, Florida

|

rllnhlrlﬂ 100 Preducts

Wells

PR—

on of :-}'-:rcgan:a

31=52)

7273 G AR,
Y 72.05
MW= 470
" Trealment
- Flant Access Rood
= Treotment
J.'F' N Plant Ares
O
u#'"z‘l- | ! e | _—
=11 @ MEgO
gt Asphalt Pad
Flaat Tire Sarvos
¢' Rw=12
FL 48
Lins
-]
a8 e
{?.Iﬂ'
Sears Waorshouse e
& Offices -
A
I
i a
=4 40
2 N 5
= il =
[ - ™
= : : ] i
1 1
i I
| | 5 |
I
I i i

"t

Crona Strond Opoing
Waler El




WI—611Y O - B8 B2 TO/ 10 S+ #8523

Ligaka Water Table Contour Map

rvessd Proparty Boun Deep Monitoring Wells and Recoverv Wells
e Fifteenth Quarter = FER 1948 -
- Apgiosimote Properly Boundary -
Fanca Clty Indusirles Site | N
- Winter Park, Florida N

——tp———t— Ruailrgod

& Dowp Menilering Woll |1:_-ﬁ"_,9 ~e
o e v | . %
|
i Woler Table Contour : i i \1
7540 Wolar Tohla Elevoiion ﬂif niversal 100 Products =
e e C A Spur Line (Active) '
- | I 3 UN=48D LAY !
(* o 2 2. T . A |
4] i 7824
| l 2
| - nw-a'#' 1 | |
| g‘.ﬂ' “J'::i‘??ﬂ 3z ¢ ?d'.ﬁf: Treatmenl
ﬁ'l‘c"'; " RW=10 Jﬁw 470 Plant Accass
I Wr, Wolarbed o 108 Road
Treabment
L Plont Arao |
1
@ M¥- - -
78 Aspholl Pad
u.m?m Flsal Tire Seorvice
&7 |
1
MW =430
TE.81
] |
® I
I
I
3 S - r—'
I
|
300 =14 o ]

Scale ln Fesl

——

{1=31-92

Crane Strond Drosnoge Canol

Wotsr Elevation of Canal 68.90




Attachment D

Water Quality Data / Whole Chronic Test Results



Well Number Date

RW #3 (16E4) 09 Jun 98
RW #3 (16ES) 18 Jun 98
RW #3 (16E5) 25 Jun 98
RW #5 (16E5) 01 Jun 98
RW #5 (16E5) 09 Jun 98
RW #5 (16E5) 18 Jun 98
RW #5 (16E5) 25 Jun 98
RW #6 (16E5) 01 Jun 98
RW #11 (16E4) 18 Jun 98

4. SAMPLING AND ANALYSIS

The following analyses were performed in accordance with the NPDES permit. Columbia Analytical
Services (CAS) in Jacksonville, FL with split BOD, analyses performed by Bottorf Associates in
Orlando, FL analyzed those samples.

[Sample Date  [[BOD || Ammonia (N) || Nitrogen (T) | Phosphorous (T) [[DO| pH |
02 Jun 98 BDL BDL 2.0 0.67 6.50 6.67
08 Jun 98 BDL BDL BDL 0.45 6.60 7.07
16 Jun 98 BDL BDL BDL 0.85 6.90 6.78
23 Jun 98 BDL BDL BDL 0.05 6.30 6.95
29 Jun 98 BDL 0.2 BDL 0.7 6.50 7.12

Treatment system influent and effluent samples were collected and submitted to CAS for EPA 8260
volatile organic analysis on the following dates:

02, 16 and 29 Jun 1998
Those results are attached to this report (Appendix D).

In addition to the above analyses, grab samples were collected on June 9 from Recovery Wells RW5,
RW6, RW11, and RW12 for BOD; analyses. The results were 12 mg/l, 5 mg/l, bdl, and bdl. The
analytical results are included in this report.

The Chronic Toxicity analyses, required as a condition of our discharge permit, were performed on
samples collected in May and June 1998. The final results were received in late June and are reported in
this monthly report as well as the first semiannual report (June 1998). The results, as defined by the
laboratory, were good however, the reproduction capability of the Ceridaphnia dubia (CD) was
questionable, even though the CD did produce. This specific test was conducted, again, confirming that
a statistically significant number of offspring were produced in the effluent.

NOR\S:\CITY-RPT\MTHLYRPTWJUNE98\JUN-98.DOC-95\dknapp:1




Whole Chronic Toxicity Test samples taken 04, 06 and 07 May

TEST TEST NOEC NOEC NOEC NOEC
SPECIES | CONCENTRATION | SURVIVAL [ GROWTH | REPRODUCTION | FECUNDITY
(% EFFLUENT)
FM 0%,100% >100% >100%
CD 0%,100% >100% <100%
Ceriodaphnia dubia (CD) in control:
% Survival — 100% Average number of young per female — 25.7
Ceriodaphnia dubia (CD) in sample:
% Survival — 100% Average number of young per female — 19.6
Pimephalus promelas (FM) in control:
% Survival - 92.5%  Average FM dry weight — 0.47- mg
Pimephalus promelas (FM) in control:
% Survival - 85.0%  Average FM dry weight — 0.39 mg
1% Additional results:
Whole Chronic Toxicity Test samples taken 25, 27 and 28 May
TEST TEST NOEC NOEC NOEC NOEC
SPECIES | CONCENTRATION | SURVIVAL | GROWTH | REPRODUCTION | FECUNDITY
(% EFFLUENT)
CD 0, 100, 75, 50, 25 & >100% >100%
12.5%
Ceriodaphnia dubia (CD) in control:
% Survival — 100% Average number of young per female — 25.4
Ceriodaphnia dubia (CD) in sample:
% Survival — 100% Average number of young per female — 18.9
2" Additional results:
Whole Chronic Toxicity Test samples taken 08, 10, and 11 June
TEST TEST NOEC NOEC NOEC NOEC
SPECIES | CONCENTRATION | SURVIVAL | GROWTH | REPRODUCTION | FECUNDITY
(% EFFLUENT)
CD 0,.100, 75, 50, 25 & >100% >100%
12.5%

Ceriodaphnia dubia (CD) in control:

% Survival — 100% Average number of young per female — 28.6
Ceriodaphnia dubia (CD) in sample:

% Survival — 100% Average number of young per female — 30.4

NOR\S:\CITY-RPT\MTHLYRPTWJUNE98\JUN-98.DOC-95\dknapp:1




WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

02 JUN 98
All values reported in n.g/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK
Acetone 390 BDL BDL
Acrolein BDL BDL BDL
Acrylonitrile BDL BDL BDL
Benzene 2 BDL BDL
Bromodichloromethane BDL BDL BDL
Bromoform BDL BDL BDL
Bromomethane BDL BDL BDL
2-Butanone (MEK) 42 BDL BDL
Carbon Disulfide BDL BDL BDL
Carbon Tetrachloride BDL BDL BDL
Chlorobenzene BDL BDL BDL
Chloroethane BDL BDL BDL
Chloroform BDL BDL BDL
Chloromethane BDL BDL BDL
2-Chloroethyl Vinyl Ether BDL BDL BDL
Dibromochloromethane BDL BDL BDL
1,2-Dibromo-3-Chloropropane (DBCP) BDL BDL BDL
1,2-Dibromoethane (EDB) BDL BDL BDL
1,2-Dichlorobenzene BDL BDL BDL
1,3-Dichlorobenzene BDL BDL BDL
1,4-Dichlorobenzene BDL BDL BDL
Trans-1,4-Dichloro-2-butene BDL BDL BDL
1,1-Dichloroethane 30 BDL BDL
1,2-Dichloroethane BDL BDL BDL
1-1-Dichloroethene 120 BDL BDL
Cis-1,2-Dichloroethene 670 9 BDL
Trans-1,2-Dichloroethene BDL BDL BDL
Dichlorodiflouromethane BDL BDL BDL
1,4-Dioxane BDL BDL BDL
Isobutanol BDL BDL BDL
Isopropyl Benzene BDL BDL BDL
p-lsopropyltoluene BDL BDL BDL
Ethyl Benzene 12 BDL BDL
Ethyl Methacrylate BDL BDL BDL
2-Hexanone BDL BDL BDL
lodomethane BDL BDL BDL
Methylene Chloroide BDL BDL BDL
4-Methyl-2-pentanone (MIBK) 370 11 BDL
Methyl Tert-Butyl Ether 1 BDL BDL
Naphthalene BDL BDL BDL
n-Propylbenzene BDL BDL BDL
Styrene BDL BDL BDL
1,1,1,2-Tetrathloroethane BDL BDL BDL
1,1,2,2-Tetrachloroethane BDL BDL BDL
Tetrachloroethene (PCE) 3 BDL BDL
Toluene 72 BDL BDL
1,1,1-Trichloroethane (TCA) 5 BDL BDL
1,1,2-Trichloroethane BDL BDL BDL
Trichloroethene (TCE) 35 BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

02 JUN 98
All values reported in ng/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT  FIELD BLANK
Trichloroflouromethane (CFC, 11) BDL BDL BDL
1,2,3-Trichloropropane BDL BDL BDL
1,2,4-Trimethylbenzene BDL BDL BDL
1,3,5-Trimethylbenzene BDL BDL BDL
Vinyl Acetate BDL BDL BDL
Vinyl Chloride 190 BDL BDL
Xylenes (total) 38 BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

16 JUN 98
All values reported in ng/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT  FIELD BLANK
Acetone 360 88 BDL
Acrolein BDL BDL BDL
Acrylonitrile BDL BDL BDL
Benzene 2 BDL BDL
Bromodichloromethane BDL BDL BDL
Bromoform BDL BDL BDL
Bromomethane BDL BDL BDL
2-Butanone (MEK) 40 BDL BDL
Carbon Disulfide BDL BDL BDL
Carbon Tetrachloride BDL BDL BDL
Chlorobenzene BDL BDL BDL
Chloroethane BDL BDL BDL
Chloroform BDL BDL BDL
Chloromethane BDL BDL BDL
2-Chloroethyl Vinyl Ether BDL BDL BDL
Dibromochloromethane BDL BDL BDL
1,2-Dibromo-3-Chloropropane (DBCP) BDL BDL BDL
1,2-Dibromoethane (EDB) BDL BDL BDL
1,2-Dichlorobenzene BDL BDL BDL
1,3-Dichlorobenzene BDL BDL BDL
1,4-Dichlorobenzene BDL BDL BDL
Trans-1,4-Dichloro-2-butene BDL BDL BDL
1,1-Dichloroethane 30 BDL BDL
1,2-Dichloroethane BDL BDL BDL
1,1-Dichloroethene 110 BDL BDL
Cis-1,2-Dichloroethene 550 8 BDL
Trans-1,2-Dichloroethene BDL BDL BDL
Dichlorodiflouromethane BDL BDL BDL
1,4-Dioxane BDL BDL BDL
Isobutanol BDL BDL BDL
Isopropyl Benzene BDL BDL BDL
p-lsopropyltoluene BDL BDL BDL
Ethyl Benzene 12 BDL BDL
Ethyl Methacrylate BDL BDL BDL
2-Hexanone BDL BDL BDL
lodomethane BDL BDL BDL
Methylene Chloroide BDL BDL BDL
4-Methyl-2-pentanone (MIBK) 510 47 BDL
Methyl Tert-Butyl Ether BDL BDL BDL
Naphthalene BDL BDL BDL
n-Propylbenzene BDL BDL BDL
Styrene BDL BDL BDL
1,1,1,2-Tetrachloroethane BDL BDL BDL
1,1,2,2-Tetrachloroethane BDL BDL BDL
Tetrachloroethene (PCE) 4 BDL BDL
Toluene 73 BDL BDL
1,1,1-Trichloroethane (TCA) 4 BDL BDL
1,1,2-Trichloroethane BDL BDL BDL
Trichloroethene (TCE) 38 BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

16 JUN 98
All values reported in ng/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT  FIELD BLANK
Trichloroflouromethane (CFC 11) BDL BDL BDL
1,2,3-Trichloropropane BDL BDL BDL
1,2,4-Trimethylbenzene BDL BDL BDL
1,3,5-Trimethylbenzene BDL BDL BDL
Vinyl Acetate BDL BDL BDL
Vinyl Chloride 600 1 BDL
Xylenes (total) 39 BDL BDL



All values reported in ng/L (ppb)

ANALYTE
Acetone
Acrolein
Acrylonitrile
Benzene
Bromodichloromethane
Bromoform
Bromomethane
2-Butanone (MEK)
Carbon Disulfide
Carbon Tetrachloride
Chlorobenzene
Chloroethane
Chloroform
Chloromethane
2-Chloroethyl Vinyl Ether
Dibromochloromethane
1,2-Dibromo-3-Chloropropane (DBCP)
1,2-Dibromoethane (EDB)
1,2-Dichlorobenzene
1,3-Dichlorobenzene
1,4-Dichlorobenzene
Trans-1,4-Dichloro-2-butene
1,1-Dichloroethane
1,2-Dichloroethane
1,1-Dichlorethene
Cis-1,2-Dichloroethene
Trans-1,2-Dichoroethene
Dichlorodiflouromethane
1,4-Dioxane
Isobutanol
Isopropyl Benzene
p-lsopropyltoluene
Ethyl Benzene
Ethyl Methacrylate
2-Hexanone
lodomethane
Methylene Chloroide
4-Methyl-2-pentanone (MIBK)
Methyl Tert-Butyl Ether
Naphthalene
n-Propylbenzene
Styrene
1,1,1,2-Tetrachloroethane
1,1,2,2-Tetrachloroethane
Tetrachloroethene (PCE)
Toluene
1,1,1-Trichloroethane (TCA)
1,1,2-Trichloroethane
Trichloroethene (TCE)

WATER QUALITY DATA

TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING

CITY INDUSTRIES SITE
WINTER PARK, FL

29 JUN 98

INFLUENT
360
BDL
BDL
2
BDL
BDL
BDL
38
BDL
BDL
BDL
BDL
BDL
2
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
31
BDL
140
560
BDL
BDL
BDL
BDL
BDL
BDL
11
BDL
BDL
BDL
BDL
530
BDL
BDL
BDL
BDL
BDL
BDL
5
82
4
BDL
55

BDL = Below Detection Limits

EFFLUENT
87
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
2
BDL
3
36
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
37
BDL
BDL
BDL
BDL
BDL
BDL
BDL
4
BDL
BDL
2

FIELD BLANK
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL
BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

29 JUN 98
All values reported in ng/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK
Trichloroflouromethane (CFC 11) BDL BDL BDL
1,2,3-Trichloropropane BDL BDL BDL
1,2,4-Trimethylbenzene BDL BDL BDL
1,3,5-Trimethylbenzene BDL BDL BDL
Vinyl Acetate BDL BDL BDL
Vinyl Chloride 670 13 BDL
Xylenes (total) 51 BDL BDL



4. SAMPLING AND ANALYSIS

The following analyses were performed in accordance with the NPDES permit. Columbia Analytical
Services (CAS) in Jacksonville, FL with split BOD; analyses performed by Bottorf Associates in
Orlando, FL analyzed those samples.

| Sample Date |[BOD |[ Ammonia (N) | Nitrogen (T) [ Phosphorous(T) ||[DO |pH |
03 Nov 98 BDL 0.1 BDL 0.72 750 6.94
10 Nov 98 BDL BDL 0.12 0.52 720 6.54
16 Nov 98 BDL BDL 0.64 0.67 7.20 6.78
24 Nov 98 BDL BDL BDL 0.99 7.20 6.67

Treatment system influent and effluent samples were collected and submitted to CAS for EPA 8260
volatile organic analysis on the following dates:

03 and 16 Nov 1998
Those results are attached to this report (Appendix D).

02. 04 and 05 November — Whole Chronic Toxicity Test samples were collected and delivered to Grove
Scientific Laboratories for analysis, the results are as follows:

Ceriodaphnia dubia (Water Flea)
Control  100% Effluent
% Survival >100% >100%
Average number of young 30.0 27.6

Pimephalus Promelas (Fathead Minnow)
Control 100% Effluent
% Survival >100% >100%
Average dry weight 0.28 mg 0.24 mg

16 November through 23 November — Second Semi-annual Sampling of monitoring and recovery wells.
5. CHEMICAL ADDITIONS TO TREATMENT SYSTEM

No chemicals were used or added to the groundwater treatment system.

NOR\S:\CITY-RPT\MTHLYRPT/NOV98\REPORT.DOC-95\emarkute: 1



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

Trichloroethene (TCE) 29 BDL BDL
16 NOV 98
All values reported in n.g/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK
Trichloroflouromethane (CFC 11) BDL BDL BDL
1,2,3-Trichloropropane BDL BDL BDL
1,2,4-Trimethylbenzene BDL BDL BDL
1,3,5-Trimethylbenzene BDL BDL BDL
Vinyl Acetate BDL BDL BDL
Vinyl Chloride 230 3 BDL
Xylenes (total) 3 BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

16 NOV 98
All values reported in n.g/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK
Acetone 230 44 BDL
Acrolein BDL BDL BDL
Acrylonitrile BDL BDL BDL
Benzene 2 BDL BDL
Bromodichloromethane BDL BDL BDL
Bromoform BDL BDL BDL
Bromomethane BDL BDL BDL
2-Butanone (MEK) 19 BDL BDL
Carbon Disulfide BDL BDL BDL
Carbon Tetrachloride BDL BDL BDL
Chlorobenzene BDL BDL BDL
Chloroethane BDL BDL BDL
Chloroform BDL BDL BDL
Chloromethane BDL BDL BDL
2-Chloroethyl Vinyl Ether BDL BDL BDL
Dibromochloromethane BDL BDL BDL
1,2-Dibromo-3-Chloropropane (DBCP) BDL BDL BDL
1,2-Dibromoethane (EDB) BDL BDL BDL
1,2-Dichlorobenzene BDL BDL BDL
1,3-Dichlorobenzene BDL BDL BDL
1,4-Dichlorobenzene BDL BDL BDL
Trans-1,4-Dichloro-2-butene BDL BDL BDL
1,1-Dichloroethane 26 1 BDL
1,2-Dichloroethane BDL BDL BDL
1,1-Dichlorethene 91 BDL BDL
Cis-1,2-Dichloroethene 350 18 BDL
Trans-1,2-Dichloroethene BDL BDL BDL
Dichlorodiflouromethane BDL BDL BDL
1,4-Dioxane 680 690 BDL
Isobutanol BDL BDL BDL
Isopropyl Benzene BDL BDL BDL
p-lsopropyltoluene BDL BDL BDL
Ethyl Benzene 11 BDL BDL
Ethyl Methacrylate BDL BDL BDL
2-Hexanone BDL BDL BDL
lodomethane BDL BDL BDL
Methylene Chloride BDL BDL BDL
4-Methyl-2-pentanone (MIBK) 410 23 BDL
Methyl Tert-Butyl Ether BDL BDL BDL
Naphthalene BDL BDL BDL
n-Propylbenzene BDL BDL BDL
Styrene BDL BDL BDL
1,1,1,2-Tetrachloroethane BDL BDL BDL
1,1,2,2-Tetrachloroethane BDL BDL BDL
Tetrachloroethene (PCE) 2 BDL BDL
Toluene 64 2 BDL
1,1,1-Trichloroethane (TCA) BDL BDL BDL
1,1,2-Trichloroethane BDL BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

Trichloroethene (TCE) 48 BDL BDL
03 NOV 98
All values reported in ng/L (ppb) BDL =Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK

Trichloroflouromethane (CFC 11) BDL BDL BDL
1,2,3-Trichloropropane BDL BDL BDL
1,2,4-Trimethylbenzene BDL BDL BDL
1,3,5-Trimethylbenzene BDL BDL BDL
Vinyl Acetate BDL BDL BDL
Vinyl Chloride 260 BDL BDL
Xylenes (total) 31 BDL BDL



WATER QUALITY DATA
TREATMENT SYSTEM INFLUENT AND EFFLUENT SAMPLING
CITY INDUSTRIES SITE
WINTER PARK, FL

03 NOV 98
All values reported in n.g/L (ppb) BDL = Below Detection Limits
ANALYTE INFLUENT EFFLUENT FIELD BLANK
Acetone 310 66 BDL
Acrolein BDL BDL BDL
Acrylonitrile BDL BDL BDL
Benzene 2 BDL BDL
Bromodichloromethane BDL BDL BDL
Bromoform BDL BDL BDL
Bromomethane BDL BDL BDL
2-Butanone (MEK) 26 BDL BDL
Carbon Disulfide BDL BDL BDL
Carbon Tetrachloride BDL BDL BDL
Chlorobenzene BDL BDL BDL
Chloroethane BDL BDL BDL
Chloroform BDL BDL BDL
Chloromethane BDL BDL BDL
2-Chloroethyl Vinyl Ether BDL BDL BDL
Dibromochloromethane BDL BDL BDL
1,2-Dibromo-3-Chloropropane (DBCP) BDL BDL BDL
1,2-Dibromoethane (EDB) BDL BDL BDL
1,2-Dichlorobenzene BDL BDL BDL
1,3-Dichlorobenzene BDL BDL BDL
1,4-Dichlorobenzene BDL BDL BDL
Trans-1,4-Dichloro-2-butene BDL BDL BDL
1,1-Dichloroethane 27 BDL BDL
1,2-Dichloroethane BDL BDL BDL
1,1-Dichloroethene 100 BDL BDL
Cis-1,2-Dichloroethene 340 5 BDL
Trans-1,2-Dichloroethene BDL BDL BDL
Dichlorodiflouromethane BDL BDL BDL
1,4-Dioxane 260 230 BDL
Isobutanol BDL BDL BDL
Isopropyl Benzene BDL BDL BDL
p-lsopropyltoluene BDL BDL BDL
Ethyl Benzene 10 BDL BDL
Ethyl Methacrylate BDL BDL BDL
2-Hexanone BDL BDL BDL
lodomethane BDL BDL BDL
Methylene Chloroide BDL BDL BDL
4-Methyl-2-pentanone (MIBK) 470 28 BDL
Methyl Tert-Butyl Ether BDL BDL BDL
Naphthalene BDL BDL BDL
n-Propylbenzene BDL BDL BDL
Styrene BDL BDL BDL
1,1,1,2-Tecrachloroethane BDL BDL BDL
1,1,2,2-Tetrachloroethane BDL BDL BDL
Tetrachloroethene (PCE) 1 BDL BDL
Toluene 66 BDL BDL
1,1,1-Trichloroethane (TCA) BDL BDL BDL
1,1,2-Trichloroethane BDL BDL BDL
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Photo 1 - Entrance Hoad into Groundwater Extraction and Treatment Facility
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